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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  This PBS provides for  the management and integration of activities required to assess and remediate past practice waste sites in the 100 
Area of the Hanford Site.  These sites are located adjacent to the Columbia River and impose a threat of migration of contaminants to the river.  The 
contaminates constitute an immediate risk to salmon spawning beds in the Columbia River and to the environment. There are approximately 600 waste 
sites, in the 100 area.

Work scope within this PBS includes:
Assessing the waste sites to determine the type and extent of contamination, such that a Record of Decision (ROD) for remediation of the waste sites 
can be prepared.  
Preparing the remedial design and performing the remedial actions necessary to implement the ROD.
Waste site closeout and revegetation

Scope:  The 100 Area lies at the north end of the Hanford Site, along the Columbia River.  It is comprised of six non-contiguous reactor areas 
containing nine retired plutonium production reactors and their ancillary facilities.  During operations, large amounts of cooling water flowed through 
the reactor cores and became contaminated with radionuclides and chemical contaminants.  Soil and underlying groundwater were contaminated when 
cooling water was disposed in cribs and trenches and leaked from water transfer systems.  Solid wastes contaminated with radionuclides were buried in 
unlined trenches.  Groundwater contamination is addressed in the ER Groundwater Management Project.

The 100 Area ER Remedial Action (RA) Project is responsible for assessment and remediation of these past practice waste sites.  One of the Hanford 
Site priorities is to focus initial remediation along the Columbia River.  The RA project addresses this primary regulatory priority, as well as 
stakeholder and Tribal Nation values relative to protection of the Columbia River.

The planned remedial actions are designed to reduce risk to the public, workers, and the environment by removing and disposing of the contamination 
in the 100 Area waste sites before they migrate to the river.   These actions will be taken in accordance with a ROD.   The objective of the project is to 
clean up the 100 Area to a condition that will make the land suitable for other uses in accordance with the Record of Decision.

Technical Approach:  The 100 Area ER Remedial Action Project (RA) will typically achieve cleanup goals by excavating the contaminated soils and 
solid wastes.  The ER Waste Disposal Project transports the excavated soils to the ER Disposal Facility for final disposal.  The estimated volume of 
soil and solid waste to be removed from the 100 Area is in excess of three million cubic yards.

The Hanford Site utilizes the Site Technology Coordination Group to identify technology needs for Hanford Projects.  Once the needs are identified, 
they are presented to the Technology Management Council which determines the needs to forward as funding requests to DOE-HQ EM-50 National 
Focus Areas.  When approved, the technology demonstration is performed as an integrated EM-40 and EM-50 activity.  The following technology 
needs have been identified as high priority for Remedial Actions:
  Detection and characterization of radioactive contaminants and metals in soils
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Project Description Narratives

Project Status in FY 2006:

Through FY06, 406 waste sites will be remediated in the 100 Areas.  The soil cleanup standard  will not preclude any future land use as defined in the 
initial record of decision.  Remediation of 100 Area waste sites located along the Columbia River will receive high priority based on stakeholder and 
Tribal Nation values.

Post-2006 Project Scope:

After FY 06, 186 waste sites will remain to be remediated.

Project End State

The 100 Area is essentially equivalent to the area referenced in the Hanford Site Strategic Plan as the Reactors on the River.

Reactors on the River Goal: Remove and/or stabilize spent fuel, surplus facilities, and waste sites to protect groundwater and the Columbia River, and 
ensure protection of people, the environment, and natural/cultural resources.  Pending Congressional action on the Wild and Scenic River designation 
use will continue to be restricted and sensitive ecological, cultural, and native American resources will be protected.

Soil Sites End State
Soil sites remediated consistent with cleanup standards specified in the ROD.
 Final cleanup levels will be established within individual RODs or Permit Modification.

  In-situ remediation of radioactive contaminants and metals in soils
Better retrieval and handling methods for radioactive contaminants and metals in soils
  Better ex-situ treatment methods for radioactive contaminants and metals in soils
  Detection and declination of burial ground contents
  Segregation of Transuranic (TRU) from non-TRU debris from burial grounds
  Segregation and handling of large pieces of debris from burial grounds

Cost Baseline Comments:

The cost estimates for the ER Project are developed through the use of the MCACES model and activity based estimates for project activities like 
program management and support.  The contingency for outyears was developed through the use of a "Monte Carlo" analysis and selection of an 
acceptable level of risk.

Safety & Health Hazards:

The Richland Environmental Restoration (ER) Project`s primary responsibilities are the cleanup of past-practice waste sites, addressing the 
contaminated groundwater, and decontamination and decommissioning of surplus facilities.  In 1987 the Hanford Site Federal Facility Agreement and 
Consent Order (TPA) was signed by EPA, Ecology, and DOE.  This agreement is the primary driver for essentially all of ERC`s remediation and D&D 
activities.
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Project Description Narratives

The Hanford Site can be grouped into four primary areas: 100, 200, 300, and the remainder of the Hanford Site.  This ADS addresses ES&H and 
mission components associated with remediation of waste sites located in the 100 Areas.  The 100 Areas, which are adjacent to the Columbia River, 
contain the nine surplus production reactors and associated ancillary facilities.  Fuel elements manufactured in the 300 Area were transported to the 
100 Area reactors where they were irradiated to produce the special nuclear materials (SNM).  During the years of SNM production, liquid wastes 
were either stored in tanks or disposed of to the ground.  As a result, there are significant quantities of buried solid wastes, contaminated soils and 
areas of groundwater contamination. 

The ER Remedial Action Project is responsible for assessment and remediation of the 100 Area past-practice waste sites.  Remediation of the 100 Area 
waste sites is a primary regulatory priority, and represents stakeholder and Tribal Nation values relative to protection of the Columbia River.

The 100 Area Remedial Action Project is responsible for the assessment and remediation of these waste sites.  Responsibilities include: (1) 
management, planning, investigation, alternatives selection, public review and documentation required to reach a record of decision (ROD); and, (2) 
management planning engineering, and documentation necessary to implement the remedial design and complete the associated remedial actions.  
Groundwater (GW) contamination exists at various 100 Area operable units (OUs) and is addressed in PBS ER 08.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the Authorization Basis, the Site Health and Safety Program requirements, 
and through the resources allocated to the site's integrated safety management system in the following functional categories: radiological controls, 
emergency management, fire protection, industrial hygiene, industrial safety, occupation medical services, management and oversight, transportation 
safety, nuclear safety and management oversight. 

ER resources are planned and allocated into these categories by functional responsibility through the work breakdown structure and resource loaded 
into the project for each fiscal year.  Average hourly labor rates vary among projects based on the work scope and related skills mix.  

The Emergency Preparedness functional task includes inspection of emergency facilities and equipment; emergency response team personnel training, 
drills and exercises relative to personnel contamination; construction accident response; maintaining/updating the current emergency plan based on 
site-specific hazards; coordination with state and local authorities and federal agencies; responses to worker injuries; and recordable occurrences and 
of normal events.

The Fire Protection functional task includes related inspections and testing; flammable and explosive material control; review design 
plans/specifications for compliance with regulations, codes, and standards; and review and concurrence of work packages.

The Industrial Hygiene functional task includes anticipation, recognition, evaluation and control of health hazards; redesign of equipment and tasks; 
review and approval of work packages; design of airborne fiber wetting systems; respiratory protection standards; respiratory protection equipment 
supplies; substitution of less hazardous materials; written and verbal communication of real and perceived hazards; personnel protection, and asbestos 
fiber counts and sample analysis.
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The Industrial Hygiene functional task includes the Chemical Management system, machinery and pressure system safety; hoisting; rigging, and 
material handling, lockout/tagout; confined space controls; platform, man-lift and scaffolding usage; safe surfaces for walking and working; hand and 
portable power tool safety; explosives and hazardous material handling, construction safety; review of work packages; site surveillances or 
subcontractor review.

The Management and Oversight functional task includes S&H documentation, action tracking; S&H self assessment activities; internal audits and 
surveillance; external S&H program reviews; operational readiness reviews; and Voluntary Protection Program (VPP); trend analysis; lessons learned; 
coordination and communication with DOE, state and local authorities.

The Management, Oversight, and Reporting functional task includes the coordination of project environmental protection plans, documentation and 
control, information management, compliance and corrective action tracking, appraisals and self assessments and general environmental monitoring 
and coordination.

The Occupational Medical Services function task includes medical scheduling, labor and industries, and OSHA reporting; oversight of the Site 
Occupational Medical provider; hazardous worker or asbestos worker pre/post-job medical screening coordination, tracking; and case management.

The Nuclear Safety functional task includes providing direction for the implementation of DOE Orders and Standards related to nuclear safety.  In 
addition, the functional group assists the projects in the development, implementation, and oversight of the safety analysis process.

The Radiation Protection functional task includes radiation monitoring equipment and procedures for radiation controls, oversight of personnel and 
facilities, radiation control monitoring, interlocks, instrumentation for shielding for radiation-generating devices; equipment and procedures used to 
minimize or mitigate external exposures; and personnel dosimetry, bioassay program, and radiation-exposure records.

The Transportation Safety functional task includes the activities required to ensure safe packaging and transportation of asbestos, radioactive and 
hazardous materials, and approval of D.O.T. shippers and container documentation.  NOTE:  The amount of funding made available for this PBS in 
any Fiscal year will determine the work that will be performed, which will, in turn, be a basis for adjustment in the associated S&H requirements.

PBS Comments:

The remediation of the 100 Area waste sites is a high priority for the regulators, stakeholders, and Tribal Nations.  The teamwork and cooperation of 
all of the parties has resulted in the Richland ER Project being in the position to demonstrate significant and tangible remediation.  Records of 
Decision have been issued and contracts have been placed for remediation, waste transportation, and waste disposal.  Current ER infrastructure can 
support the excavation and disposal of approximately 240,000 cubic meters (500,000 tons/312,000 cubic yards) of waste soil and debris per year.

Baseline Validation Narrative:

Validation Report - Richland Environmental Restoration Project FY 1996 Baseline Validation, May 1996.

The DOE requested an independent contractor, Team Associates, to perform a validation of the Richland Environmental Restoration Project.  This 
validation was a follow up of the validation performed for the FY 1995 Baseline.  Estimate models with near-term implementation schedules and total 
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Planning Section

Project Description Narratives

project summary costs were reviewed.   The validation was broken down into three distinct efforts consistent with the validation objectives.
1) An in-depth review of MCACES models provided by DOE was performed
2) A review of near-term schedules for 100 BC and 300 FF areas to evaluate reasonableness and feasibility of achievement.
3) A top down assessment of the cost estimating process for consistency of approach to identify opportunities for improvement.
There is a formal validation of the current baseline (developed in October 1998 and approved in January 1999) scheduled for March 1999.

General PBS Information

Date Validated: 5/31/1996Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA DNFSB AEA UMTRCA State DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   Owen Robertson

509-373-6295

509-376-4360

owen_jr_robertson@rl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

696,166 14,524 22,755 28,899 39,376 55,628 78,665 76,023 63,865 67,237231,485464,681 17,709PBS Baseline (current 
year dollars)

12,472 12,384
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

62,704 47,916 38,826 0 0 0 0 0 0 020,078PBS Baseline (current 
year dollars)

61,961

49,144 36,567 28,851 0 0 0 0 0 0 013,783PBS Baseline 
(constant 1999 
dollars)

49,873

62,704 47,916 38,826 0 0 0 0 0 0 020,078PBS EM Baseline 
(current year dollars)

61,961

49,144 36,567 28,851 0 0 0 0 0 0 013,783PBS EM Baseline 
(constant 1999 
dollars)

49,873

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

596,642 14,524 22,755 28,139 37,333 51,305 70,576 66,283 54,219 55,581178,218418,424 17,709PBS Baseline 
(constant 1999 
dollars)

12,472 12,384

696,166 14,524 22,755 28,899 39,376 55,628 78,665 76,023 63,865 67,237231,485464,681 17,709PBS EM Baseline 
(current year dollars)

12,472 12,384

596,642 14,524 22,755 28,139 37,333 51,305 70,576 66,283 54,219 55,581178,218418,424 17,709PBS EM Baseline 
(constant 1999 
dollars)

12,472 12,384

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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Milestones

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 504,842

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 529,698

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 564,409

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 518,473

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 518,473

Additional Amount to Reconcile (+): 45,936

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 13,631

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2011

9/30/2011

12,472 12,384Actual 1997 Cost: Actual 1998 Cost:
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Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

INITIATE REMEDIAL ACTION IN THE 100-FR-1 
OPERABLE UNIT

M-16-13A 1/31/2000 1/31/2000 Y1/31/20001/31/2000

COMPLETE REMEDIATION AND BACKFILL OF 
10 LIQUID WASTE SITES AND PR

M-16-26C 8/31/2000 8/31/2000 Y8/31/20008/31/2000

INITIATE REMEDIAL ACTION IN THE 100-KR-1 
OPERABLE UNIT

M-16-10A 7/31/2002 7/31/2002 Y7/31/20027/31/2002

COMPLETE REMEDIATION AND BACKFILL OF 
16 LIQUID WASTE SITES AND PR

M-16-13B 8/31/2003 8/31/2003 Y8/31/20038/31/2003

COMPLETE REMEDIATION AND BACKFILL OF 
15 WASTE SITES (100-BC-1)

M-16-08B 9/30/1999 12/31/1999 Y9/30/19999/30/1999

INITIATE REMEDIAL ACTION IN THE 100-HR-1 
OPERABLE UNIT

M-16-26A 3/31/1999 3/17/1999 Y3/31/19993/31/1999

COMPLETE REMEDIATION/BACKFILL OF 37 
WASTE SITES 100-BC/DR/HR-1

M-16-26B 2/28/2001 10/1/2003 Y2/28/20012/28/2001

COMPL ALL 100 AREA OU PRE-ROD SITE 
INVESTIGATION-APPROVED WP

M-15-00A 12/31/1999 12/31/1999 Y Y12/31/199912/31/1999

ESTABLISH DATE FOR COMPLETION OF ALL 
100 AREA REMEDIAL ACTIONS.

M-16-00F 12/31/2001 12/31/2001 Y12/31/200112/31/2001

COMPLETE ALL 100 AREA REMEDIAL ACTIONS M-16-00A 12/31/2049 9/30/2011 Y12/31/204912/31/2049

COMPLETE REMEDIATION AND BACKFILL OF 
15 WASTE SITES 100-DR-1 OP U

M-16-07B 4/30/2000 8/31/2000 Y4/30/20004/30/2000

Begin 100 Area Source Remedial Action Project PBS-97-026 2/28/1997

PBS Mission Completion PBS-MC-026 9/30/2011

PBS Project End PBS-PE-026 9/30/2011

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

INITIATE REMEDIAL ACTION M-16-13A
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

IN THE 100-FR-1 OPERABLE 
UNIT

COMPLETE REMEDIATION 
AND BACKFILL OF 10 LIQUID 
WASTE SITES AND PR

M-16-26C

INITIATE REMEDIAL ACTION 
IN THE 100-KR-1 OPERABLE 
UNIT

M-16-10A

COMPLETE REMEDIATION 
AND BACKFILL OF 16 LIQUID 
WASTE SITES AND PR

M-16-13B

COMPLETE REMEDIATION 
AND BACKFILL OF 15 WASTE 
SITES (100-BC-1)

M-16-08B

INITIATE REMEDIAL ACTION 
IN THE 100-HR-1 OPERABLE 
UNIT

M-16-26A

COMPLETE 
REMEDIATION/BACKFILL OF 
37 WASTE SITES 100-
BC/DR/HR-1

M-16-26B

COMPL ALL 100 AREA OU PRE-
ROD SITE INVESTIGATION-
APPROVED WP

M-15-00A

ESTABLISH DATE FOR 
COMPLETION OF ALL 100 
AREA REMEDIAL ACTIONS.

M-16-00F

COMPLETE ALL 100 AREA 
REMEDIAL ACTIONS

M-16-00A

COMPLETE REMEDIATION M-16-07B
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

AND BACKFILL OF 15 WASTE 
SITES 100-DR-1 OP U

YBegin 100 Area Source Remedial 
Action Project

PBS-97-026 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-026 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-026 Administrative input to document 
the project end of this PBS.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 46.0046.0046.00 0.00NR 140.00 22.00

RS

Cleanup 27.00 11.00484.00300.00 184.00 104.00 96.011.00NR 48.00 4.00

Tech.

Deployed 1.001.001.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

23.00 28.00 31.00 24.00 87.00 9.00 33.00Cleanup NR 96.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 88.00 562.00

RS

Cleanup NR 3.00 562.00

Tech.

Deployed Ntd 1.00 2.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Tech.

Deployed Ntd

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N5000 100-D-52, 105-D Downcomer Insulation 
Space Dry Well

20009/30/1995 2000Waste/Ditches

HASI N5001 R 100-D-38 \ 100-D-38, Suspect Septic Tank 1996 1996 20019/30/1996 2001/

HASI N5002 R 600-168 \ Buckholdt Ranch Toilet Pits, 
Merriford Rank Toilet Pits

1998 12/3/1997/

HASI N5003 100-D-41, Minor Construction Burial Ground 
#5 Trench, 118-18, 118-D-18

2000 2000 2005 2005Waste/Landfills

HASI N5004 100-D-43, Buried VSR Thimble Site, Burial 
Ground 4C, 118-D-4C

2000 2000 2005 2005Waste/Landfills

HASI N5005 100-D-45, Buried VSR Thimble Site, Burial 
Ground 4B, 118-D-4B

2000 2000 2003 2003Waste/Landfills

HASI N5006 100-D-46, Burial Ground 4A, 118-D-4A 2000 2000 2004 2004Waste/Landfills
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N5007 100-D-48, 100-D Reactor Cooling Water 
Effluent Underground Pipelines

20009/30/1995 2000Waste/Ditches

HASI N5008 100-K-37, 1706-KE Sulfuric Acid Tank 20049/30/1998 2004Tanks/Underground 
Storage Tanks

HASI N5009 100-D-5, Waste Site Near 103-D, 
Undocumented Solid Waste Site, 
Undocumented Solid Waste Site Near 103-D

2000 2000 2004 2004Waste/Landfills

HASI N5010 100-D-35, Minor Construction Burial Ground 
#4 West Trench

2000 2000 2005 2005Waste/Landfills

HASI N5011 100-D-6, Buried VSR Thimble, Minor 
Construction Burial Ground #1, Burial 
Ground 4D, 118-D-4D

2000 2000 2004 2004Waste/Landfills

HASI N5012 100-D-7, Undocumented Solid Waste Site 200912/3/1997 2009Waste/Landfills

HASI N5013 100-D-8, 105-DR Process Sewer Outfall Site, 
Undocumented Liquid Waste Site, 1907-DR

200312/3/1997 2003Waste/Trenches / 
Outfalls

HASI N5014 100-D-9, 184-DA Boiler Oil Tank 20039/30/1996 2003Tanks/Underground 
Storage Tanks

HASI N5015 R 100-F-1 \ 100-F-1, 100-FR-2 Depression 1998 1998 2008 2008/

HASI N5016 100-F-10, French Drain at East End of 105-F 
Storage Room (Southeast Corner)

200312/3/1997 2003Waste/Ditches

HASI N5017 100-F-11, 108-F Building 18 inch French 
Drain

200312/3/1997 2003Waste/Ditches

HASI N5018 100-F-12, 36 inch French Drain at 105-F 
Building

200312/3/1997 2003Waste/Ditches

HASI N5019 100-D-49, 100-DR Reactor Cooling Water 
Effluent Underground Pipelines

20009/30/1995 2000Waste/Ditches

HASI N5020 100-D-15, Debris North of 100-D Area 
Perimeter Road and Debris South of 100-D 

200912/3/1997 2009Waste/Landfills
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Perimeter Road - within 100-D-55 (Gravel Pit 
#21)

HASI N5021 100-H-5, 107-H Retention Basin Sludge 
Burial Site, 107-H Buried Sludge Site, 107-H 
Grave

20009/30/1997 2000Waste/Landfills

HASI N5022 100-B-1, Surface Chemical and Solid Waste 
Dumping Area, Laydown Yard

200312/3/1997 2003Waste/Landfills

HASI N5023 100-B-3, Hot Thimble Burial Ground, 
Undocumented Solid Waste Site

200412/3/1997 2004Waste/Landfills

HASI N5024 100-B-8, 100-B Reactor Cooling Water 
Effluent Underground Pipelines

20029/30/1995 2002Waste/Ditches

HASI N5025 100-C-6, 100-C Reactor Cooling Water 
Effluent Underground Pipelines

20029/30/1995 2002Waste/Ditches

HASI N5026 100-D-1, Contaminated Drain, Contaminated 
Storm Drain

200312/3/1997 2003Waste/Ditches

HASI N5027 R 100-D-10 \ 100-D-10, Storm Drain Outfall, 
Undocumented Liquid Waste Site

1996 1996 20019/30/1996 2001/

HASI N5028 R 100-D-11 \ 100-D-11, Temporary Garage and 
Gasoline Dispensing Station

1996 1996 20019/30/1996 2001/

HASI N5029 R 100-D-37 \ 100-D-37, Undocumented 
Concrete Pad, 1614-D-3 Monitoring Station

1998 1998 2009 2009/

HASI N5030 100-D-14, Unnumbered Septic Tank #2, 
Unnumbered Septic System (b)

20039/30/1996 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5031 R 100-D-36 \ 100-D-36, Undocumented 
Concrete Pad, Monitoring Station 1614-D-1, 
100-N-20

1998 1998 2009 2009/

HASI N5032 R 100-D-17 \ 100-D-17, Burn Pit, 
Undocumented Solid Waste Site

1998 1998 2009 2009/
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HASI N5033 100-D-2, Solid Waste Site, Lead Sheeting 200912/3/1997 2009Buildings & 
Equipment/Physical 
Plant

HASI N5034 100-D-25, Unplanned Release: 107-DR Basin 
Leaks

20039/30/1996 2003Waste/Ditches

HASI N5035 100-D-29, Effluent Line Leak #2 20039/30/1996 2003Waste/Ditches

HASI N5036 100-D-3, Solid Waste Burial Ground, Silica 
Gel

200312/3/1997 2003Waste/Landfills

HASI N5037 100-D-32, Minor Construction Burial Ground 
#6

2000 2000 2003 2003Waste/Landfills

HASI N5038 100-D-33, Minor Construction Burial Ground 
#4 East Trench

2000 2000 2003 2003Waste/Landfills

HASI N5039 100-F-16, 108-F Building 30-inch French 
Drain, Undocumented

200312/3/1997 2003Waste/Ditches

HASI N5040 100-D-13, Unnumbered Septic System a, 
Septic Tank D-13, 100 DR Area Sewage 
Disposal Unit.124-DR-3, 1607-DR3

200312/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5041 R 100-K-21 \ 100-K-21, 183-KW Sodium 
Silicate Storage Tank Site (East)

1998 1998 2002 2002/

HASI N5042 100-F-14, 100-FR-2 Vent Pipe, 100-F 
Carpenter Shop Waste Site Vent

200712/3/1997 2007Tanks/Underground 
Storage Tanks

HASI N5043 100-H-9, French Drain C 200312/3/1997 2003Waste/Ditches

HASI N5044 100-K-1, 119-KW French Drain, 119-KW 
Exhaust Air Sample Building French Drain, 
100-K-45

20049/30/1998 2004Waste/Ditches

HASI N5045 100-K-13, French Drain West of the 166-KW 
Oil Storage Tank Facility

200412/3/1997 2004Waste/Ditches

HASI N5046 100-K-14, 183-KE Acid Neutralization Pit 200412/3/1997 2004Waste/Ditches
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and Overflow French Drain

HASI N5047 R 100-K-15 \ 100-K-15, 183-KW Liquid Alum 
Storage Tank (West)

1998 1998 2002 2002/

HASI N5048 R 100-K-16 \ 100-K-16, 183-KW Liquid Alum 
Storage Tank (East)

1998 1998 2002 2002/

HASI N5049 100-K-19, 183-KW Caustic Soda Storage 
Tank Site

20049/30/1998 2004Tanks/Underground 
Storage Tanks

HASI N5050 100-H-7, French Drain A 200312/3/1997 2003Waste/Ditches

HASI N5051 R 100-K-20 \ 100-K-20, 183-KW Sodium 
Silicate Storage Tank Site (West)

1998 1998 2002 2002/

HASI N5052 100-H-4, 1717-H Hot Shop, French Drain, 
and, Contaminated Storage Unit

200312/3/1997 2003Buildings & 
Equipment/Physical 
Plant

HASI N5053 R 100-K-22 \ 100-K-22, 183-KE Sodium 
Silicate Storage Tank (West)

1998 1998 2002 2002/

HASI N5054 R 100-K-23 \ 100-K-23, 183-KE Sodium 
Silicate Storage Tank (East)

1998 1998 2002 2002/

HASI N5055 100-K-25, 183-KE Caustic Neutralization Pit 20049/30/1998 2004Liquid Surface 
Impoundments/Sumps

HASI N5056 100-K-29, 183-KE Sandblasting Site 200412/3/1997 2004Waste/Landfills

HASI N5057 100-K-30, 183-KE Sulfuric Acid Tank (West 
Tank)

200412/3/1997 2004Tanks/Underground 
Storage Tanks

HASI N5058 100-K-31, 183-KE Sulfuric Acid Tank (East 
tank)

200412/3/1997 2004Tanks/Underground 
Storage Tanks

HASI N5059 100-K-32, 183-KW Sulfuric Acid Tank (East 
tank)

200412/3/1997 2004Tanks/Underground 
Storage Tanks

HASI Y5060 R 132-H-1, 116H Reactor Exhaust Stack Burial 2009 Pending2009/
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Site

HASI N5061 100-K-2, 118-K-2, 118-K-2 Sludge Burial 
Ground, Burial Area

2000 2000 2007 2007Waste/Landfills

HASI N5062 100-F-9, French Drain at East End of 105-F 
Storage Room (Northeast Corner)

200312/3/1997 2003Waste/Ditches

HASI N5063 R 600-169 \ Hanford Construction Camp 
Trenches

1998 12/3/1997/

HASI N5064 100-F-18, 105-F Condensate Drain Field, 
Underground Tank at 105-F Building, 
Undocumented

200312/3/1997 2003Liquid Surface 
Impoundments/Leach 
Fields

HASI N5065 100-F-19, 100-F Reactor Cooling Water 
Effluent Underground Pipelines, 
Contaminated Underground Lines, Effluent 
Water System, 1904-F Process Sewer

20019/30/1997 2001Waste/Ditches

HASI N5066 100-F-2, Strontium Garden, PNL Ecological 
Study Strontium Garden

200012/3/1997 2000Waste/Landfills

HASI N5067 100-F-20, PNL Parallel Pits 2000 2000 2003 2003Waste/Trenches / 
Outfalls

HASI N5068 100-F-4, 108-F Building 12-inch French 
Drain

200312/3/1997 2003Waste/Ditches

HASI N5069 R 100-F-5 \ 100-F-5, 1717-F Building Drywell 1996 1996 20019/30/1996 2001/

HASI N5070 R 100-F-6 \ 100-F-6, 1716 FA Fuel Tank and 
Pump

1996 1996 20019/30/1996 2001/

HASI N5071 100-H-8, French Drain B 200312/3/1997 2003Waste/Ditches

HASI N5072 R 100-F-8 \ 100-F-8, French Drains Near 105-F 
Gate

1996 1996 20019/30/1996 2001/

HASI N5073 100-F-15, 108-F Building Ventilation French 
Drain, Undocumented

20049/30/1997 2004Waste/Ditches
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HASI N5074 100-H-1, 105-H Rod Cave 20049/30/1998 2004Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N5075 100-H-10, French Drain D 200312/3/1997 2003Waste/Ditches

HASI N5076 100-H-13, French Drain G 200312/3/1997 2003Waste/Ditches

HASI N5077 R 100-H-15 \ 100-H-15, Possible Septic Tank & 
Tile Field, 100-H-25

1998 1998 2009 2009/

HASI N5078 R 100-H-16 \ 100-H-16, 184-H Dissolving Pit 
and Brine Pump House, H Area Power House 
Brine Pit, 184-H Brine Pit

1998 1998 2009 2009/

HASI N5079 100-H-2, Buried Thimble Site 2004 2004Waste/Landfills

HASI N5080 100-H-21, 100-H Reactor Cooling Water 
Effluent Underground Pipelines

20009/30/1995 2000Waste/Ditches

HASI N5081 100-H-3, 1716-H Garage Fuel Tank Site 200312/3/1997 2003Tanks/Underground 
Storage Tanks

HASI N5082 100-F-7, Underground Fuel Tank - 1705-F 
Building

200312/3/1997 2003Tanks/Underground 
Storage Tanks

HASI Y5083 R 124-N-9, 124-N-9 Septic Tank, 100-N 
Sanitary Sewer System No. 9

PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5084 R UPR-100-N-15, 108-N Neutralization Sump 
Spill, UN-116-N-15, UN-100-N-15

PendingWaste/Ditches

HASI N5085 124-N-1, 124-N-1 Septic Tank, 100-N 
Sanitary Sewer System No. 1

2006 Pending2006Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5086 124-N-10, 124-N-10 Sanitary Sewer System, 
100-N Central Sewer System No. 10, Project 
H-677

2006 Pending2006Liquid Surface 
Impoundments/Lagoons
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HASI Y5087 124-N-2, 124-N-2 Septic Tank, 100-N 
Sanitary Sewer System No. 2

2006 Pending2006Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5088 124-N-3, 124-N-3 Septic Tank, 100-N 
Sanitary Sewer System No. 3

2007 Pending2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5089 124-N-4, 100-N Sanitary Sewer System No. 
4, 124-N-4 Septic Tank

2007 Pending2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5090 R 124-N-5, 100-N Sanitary Sewer System No. 
5, 124-N-5 Septic Tank

PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5091 R 124-N-6, 100-N Sanitary Sewer System No. 
6, 124-N-6 Septic Tank

PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5092 R 120-N-7, 100-N Acid Unloading Facility 
French Drain

PendingWaste/Ditches

HASI Y5093 R 124-N-8, 100-N Sanitary Sewer System No. 
8, 124-N-8 Septic Tank

PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5094 R 120-N-6, 108-N Acid Tank Vent French 
Drains

PendingWaste/Ditches

HASI Y5095 128-N-1, 100-N Burning Pit, 128-N-1 
Burning Pit

2007 Pending2007Waste/Burn Pits

HASI Y5096 R 130-N-1, 183-N Backwash Discharge Pond, 
126-N-1, 183-N Filter Backwash Pond,

PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI N5097 UPR-100-N-1, 100-N 1304-N Dump Tank, 
UN-100-N-1, Emergency Dump Tank Inlet 
Valve Box Leak

2007 Pending2007Waste/Ditches
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HASI N5098 UPR-100-N-10, 100-N Area 105-N Check 
Valve, UN-100-N-10, Lift Station Gravity 
Drain Line Leak

2007 Pending2007Waste/Ditches

HASI N5099 UPR-100-N-11, Five Hundred Pound Valve 
Bonnet Contamination in Uncontrolled Area, 
100-N Area Valve Bonnet, UN-100-N-11

2008 Pending2008Waste/Ditches

HASI N5100 UPR-100-N-12, Spacer Transport Line Leak, 
UN-100-N-12

2008 Pending2008Waste/Ditches

HASI N5101 UPR-100-N-13, 1314-N Loading Station, 
1314-N Drywell Overflow, UN-100-N-13

2008 Pending2008Waste/Ditches

HASI N5102 100-H-24, 151-H Electrical Facilities, 151-H 
Substation

200012/3/1997 2000Buildings & 
Equipment/Physical 
Plant

HASI Y5103 R 124-N-7, 100-N Sanitary Sewer System No. 
7, 124-N-7 Septic Tank

PendingLiquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5104 116-N-3, 1325-N Liquid Waste Disposal 
Facility, 1325-N Crib and Trench

2001 Pending9/30/1998 2001Waste/Ditches

HASI N5105 R 600-162 \ White Bluffs Pipe Debris 1998 12/3/1997/

HASI N5106 132-H-3, 1608-H Waste Water Pumping 
Station Site, 116-H-8, 1608-H Effluent 
Pumping Station Site

2003 Pending12/3/1997 2003Buildings & 
Equipment/Physical 
Plant

HASI Y5107 1607-H1, 1607-H1 Septic Tank and 
Associated Drain Field, 124-H-1, 1607-H1 
Sanitary Sewer System, 1607-H1 Septic Tank

2008 Pending12/3/1997 2008Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5108 1607-H2, 1607-H2 Septic Tank and 
Associated Drain Field, 1607-H2 Sanitary 
Sewer System, 124-H-2, 1607-H2 Septic Tank

2000 Pending9/30/1995 2000Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5109 1607-H3, 1607-H3 Septic Tank and 2003 Pending9/30/1995 2003Liquid Surface 
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Associated Drain Field, 124-H-3, 1607-H3 
Sanitary Sewer System, 1607-H3 Septic Tank

Impoundments/Settling 
and Separation Basins

HASI N5110 1607-H4, 1607-H4 Septic Tank and 
Associated Drain Field, 1607-H4 Sanitary 
Sewer System, 124-H-4, 1607-H4 Septic Tank

2000 Pending9/30/1995 2000Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5111 600-204, Hanford Townsite Burn and Burial 
Trench

200412/3/1997 2004/

HASI N5112 600-202, Hanford Townsite Four Burn and 
Burial Pits

200412/3/1997 2004/

HASI Y5113 R 120-N-8, 163-N Sulfuric Acid Tank Vent 
French Drain

PendingWaste/Ditches

HASI Y5114 116-N-2, 1310-N Chemical Waste Storage 
Tank, The Golf Ball, 1310-N Waste Storage 
Area

2006 Pending2006Tanks/Underground 
Storage Tanks

HASI N5115 UPR-100-N-17, 166-N Diesel Oil Supply 
Line Leak, UN-100-N-17

2008 Pending2008Waste/Ditches

HASI Y5116 116-N-4, 1300-N Emergency Dump Basin 2006 Pending2006Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5117 R 116-N-8, 163-N Mixed Waste and Hazardous 
Waste Container Storage Pad, 1330-N, 116-N-
8 Storage Pad

PendingBuildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5118 118-N-1, 100-N Area Silos, 100-N Area 
Spacer Silos, 118-N, 1303-N Spacer Silos, 
1303-N Radioactive Dummy Burial Facility

2006 Pending2006Waste/Silos

HASI Y5119 120-N-1, 1324-NA Percolation Pond 2001 Pending2001Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5120 120-N-2, 1324-N Surface Impoundment 2001 Pending2001Liquid Surface 
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Impoundments/Holding 
Ponds

HASI Y5121 120-N-3, 163-N Neutralization Pit and 
French Drain

2006 Pending2006Waste/Ditches

HASI Y5122 120-N-4, 1310-N Hazardous Waste Storage 
Area, 1310-N Waste Oil Storage Pad, 1310-N 
Non-Hazardous Waste Pad

2006 Pending2006Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5123 R 120-N-5, 108-N/163-N Transfer Line And 
Neutralization Pit

PendingLiquid Surface 
Impoundments/Sumps

HASI Y5124 116-N-1, 1301-N Liquid Waste Disposal 
Facility, 1301-N Crib and Trench

2011 Pending9/30/1998 2011Waste/Ditches

HASI N5125 R UPR-600-18 \ UPR60018, Tank Truck 
Gasoline Spill, UN60018

1998 1998 2011 Pending12/3/1997 2011/

HASI N5126 UPR-100-N-14, 119-N Drain System Leak, 
UN-100-N-14

2008 Pending2008Waste/Ditches

HASI N5127 UPR-100-N-8, 1322-A Sump Overflow, UN-
100-N-8

2010 Pending2010Waste/Ditches

HASI N5128 UPR-100-N-9, 119-N Cooling Water Drain 
Line Leak, UN-100-N-9

2010 Pending2010Waste/Ditches

HASI N5129 R UPR-600-17, 600 Area Patrol Boat Spill, UN-
600-17

PendingWaste/Ditches

HASI N5130 R 600107, 213J&K Cribs, Gable Mountain 
Plutonium Storage Vault Cribs, 213J & K 
Cribs

Pending/

HASI N5131 R 600108, 213J&K Vaults, 213J&K Storage 
Facility (SF), 213J & K Magazine Waste 
Storage Cavern, 213J & K Storage Facility

Pending/

HASI N5132 600-110, HTL, Hanford Townsite Landfill 2004 Pending12/3/1997 2004Waste/Landfills
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HASI N5133 600-109, HTCL, Hanford Trailer Camp 
Landfill

2004 Pending12/3/1997 2004Waste/Landfills

HASI N5134 UPR-100-N-6, 1 1/2 Inch Chemical 
Decontam. Waste Drain Line Leaks, UN-100-
N-6, UN-116-N-6, Chemical 
Decontamination Waste Drain Line Leak

2010 Pending2010Waste/Ditches

HASI N5135 R UPR60016, P11 Fire and Contamination 
Spread, UN60016

Pending/

HASI N5136 UPR-100-N-5, 1310-N Chemical Waste 
Storage Tank Leak, UN-100-N-5, 116-N-2 
Radioactive Chemical Waste Treatment 
Storage Facility

2010 Pending2010Waste/Ditches

HASI N5137 R UPR-600-19 \ UPR60019, Lime Sulfur 
Barrel, UPR60019

1998 1998 2011 Pending12/3/1997 2011/

HASI N5138 R 118C4 Horizontal Control Rod Storage Cave Pending/

HASI N5139 100-D-12, Sodium Dichromate / Acid Railcar 
and Truck Unload Station and Associated 
French Drain, Undocumented Liquid Waste 
Site

200012/3/1997 2000Buildings & 
Equipment/Physical 
Plant

HASI N5140 R 600-192 \ Hanford Construction Camp 
Fumigation Chamber

1998 12/3/1997/

HASI N5141 100-D-21, Sludge Trench #2, 107-D Sludge 
Trench #2

9/30/1996Waste/Landfills

HASI N5142 600-190, White Bluffs Warehouse Tar and/or 
Paint Disposal Area

201112/3/1997 2011/

HASI N5143 R 600-185 \ Hanford Construction Camp Honey 
Dump Site

1998 12/3/1997/

HASI N5144 100-K-38, 1706-KE Caustic Soda Tank 20049/30/1998 2004Tanks/Underground 
Storage Tanks
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HASI N5145 R 600-24 \ 60024, West P11 1998 1998 2011 Pending12/3/1997 2011/

HASI N5146 UPR-100-N-29, 1304-N Dump Tank, 
Emergency Dump Tank Bypass Line Leak, 
UN-100-N-29

2009 Pending2009Waste/Ditches

HASI N5147 UPR-100-N-18, 166-N Four-inch Diesel Oil 
Supply Line to 184-N Leak, UN-100-N-18

2008 Pending2008Waste/Ditches

HASI N5148 UPR-100-N-19, 184-N Day Tank Fuel Oil 
Spill, UN-116-N-19, UN-100-N-19

2008 Pending2008Waste/Ditches

HASI N5149 UPR-100-N-2, 100-N FLV-858 Valve Leak, 
UN-100-N-2

2008 Pending2008Waste/Ditches

HASI N5150 UPR-100-N-20, 166-N Two-inch Diesel Oil 
Return Line Leak, UN-116-N-20, UN-100-N-
20

2008 Pending2008Waste/Ditches

HASI N5151 UPR-100-N-21, 184-N Diesel Oil Day Tank 
Overflow, UN-116-N-21, UN-100-N-21

2008 Pending2008Waste/Ditches

HASI N5152 UPR-100-N-22, 184-N Diesel Oil Supply 
Line Leak No. 1, UN-100-N-22, UN-116-N-
22

2008 Pending2008Waste/Ditches

HASI N5153 UPR-100-N-23, 184-N Diesel Oil Supply 
Line Leak No. 2, UN-100-N-23, UN-116-N-
23

2009 Pending2009Waste/Ditches

HASI N5154 UPR-100-N-24, 166-N Fuel Oil Supply Line 
Leak, UN-116-N-24, UN-100-N-24

2009 Pending2009Waste/Ditches

HASI N5155 UPR-100-N-7, Ten-inch Radioactive Drain 
Return Line Leak, UN-116-N-7, UN-100-N-7

2010 Pending2010Waste/Ditches

HASI N5156 UPR-100-N-26, Backflow of Radioactive 
Waste in 1314-N Facility, UN-100-N-26

2009 Pending2009Waste/Ditches

HASI N5157 100-H-17, 116-H-2 Trench Overflow 20009/30/1997 2000Waste/Trenches / 
Outfalls
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HASI N5158 UPR-100-N-3, Dummy Fuel Transfer Line, 
UN-100-N-3, Spacer Disposal System 
Transport Line Leak, UN-116-N-3

2009 Pending2009Waste/Ditches

HASI N5159 UPR-100-N-30, 1304-N Dump Tank, 
Emergency Dump Tank Overflow, UN-100-N-
30

2009 Pending2009Waste/Ditches

HASI N5160 UPR-100-N-31, Radioactive Effluent Water 
Spill Near 1301-N, UN-100-N-31

2000 2000 2001 Pending2001Waste/Ditches

HASI N5161 UPR-100-N-32, 1304-N Dump Tank, 
Emergency Dump Tank Bypass Line Leak, 
UN-100-N-32

2009 Pending2009Waste/Ditches

HASI N5162 R UPR-100-N-33, 108-N Acid Transfer Spill, 
UN-116-N-33, UN-100-N-33

PendingWaste/Ditches

HASI N5163 R UPR-100-N-34, 108-N Tank Transfer, 
Sulfuric Acid Line Break, UN-100-N-34

PendingWaste/Ditches

HASI N5164 UPR-100-N-35, 100-N Fuel Basin Drainage 
System Leak, UN-116-N-35, 105-N Fuel 
Storage Basin Drainage System Leak, UN-
100-N-35

2009 Pending2009Waste/Ditches

HASI N5165 UPR-100-N-4, 1322-A Sump Overflow, UN-
100-N-4

2010 Pending2010Waste/Ditches

HASI N5166 UPR-100-N-25, Uncontrolled Venting of 
1310-N Tank, UN-100-N-25

2009 Pending2009Waste/Ditches

HASI N5167 R 116-H-5 \ 1904-H Outfall Structure 1998 200912/3/1997 2009/

HASI N5168 R 1607-F5 (124-F-5) \ Septic Tank and Drain 
Field for 181-F Pumphouse

1998 12/3/1997/

HASI N5169 R 1607-F-7(124-F-7) \ Septic Tank and Drain 
Field for 141-M Building

1998 1998 200212/3/1997 2002/
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HASI N5170 100-F-28, Septic Tank and Drainfield 200512/3/1995 2005/

HASI N5171 R 1607-F1 (124-F-1) \ Septic Tank and Drain 
Field for Badgehouse and Change Room

1998 1998 12/3/1997/

HASI N5172 100-H-11, Expansion Box French Drain E 200312/3/1997 2003/

HASI N5173 100-H-12, Expansion Box French Drain F 
and Shielding Lead

200312/3/1997 2003/

HASI N5174 100-H-14, Surface Contamination Zone H 200912/3/1997 2009/

HASI N5175 100-K-33, 183-KW Sulfuric Acid Tank (West 
tank)

200412/3/1997 2004Tanks/Underground 
Storage Tanks

HASI N5176 100-H-31, Polychlorinated Biphenyl in Soil 
On North Side of 105-H Reactor Building

200912/3/1995 2009/

HASI N5177 R 1607-F2 \ Septic Tank and Drain Field for 
105-F Reactor Bldg.

1998 12/3/1997/

HASI N5178 116-H-6, 183-H Solar Evaporation Basins 12/3/1997/

HASI N5179 132-H-1, 116-H Reactor Exhaust Stack 
Burial Site

200912/3/1997 2009/

HASI N5180 R 1607-H2 (124-H-2) \ Septic Tank and Drain 
Field for 182-H, 183-H and 190-H Bldgs.

1998 1998 200012/3/1997 2000/

HASI N5181 R 1607-H4 (124-H-4) \ Septic Tank and Drain 
Field for 181-H Pumphouse

1998 1998 200012/3/1997 2000/

HASI N5182 132-H-2, 117-H Filter Building Site 200812/3/1997 2008/

HASI N5183 600-151, Dumping Areas 50 yds and 200 yds 
Downstream of River Mile 14, Military 
installation NW of 100H Area

200812/3/1995 2008/

HASI N5184 116-K-3, 1904-K Outfall Structure, 1908-K 
Outfall Structure

200612/3/1997 2006/

HASI N5185 R 100-K-7 \ 165-KE Ethylene Glycol Tanks 1998 12/3/1997/
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HASI N5186 100-H-22, Soil Contaminated by Effluent 
Line Leakage

200312/3/1997 2003/

HASI N5187 100-F-31, 144-F Sanitary Sewer System 200312/3/1997 2003/

HASI N5188 116-DR-5, 1904-DR Outfall Structure, 1904-
DR

200912/3/1997 2009Waste/Trenches / 
Outfalls

HASI N5189 R 120-D-2 \ 186-d Waste Acid Reservoir; 
Demolished in Place

1998 1998 12/3/1997/

HASI N5190 100-D-23, 119-DR Sample Building Drywell 200912/3/1997 2009/

HASI N5191 100-D-27, 151-D Substation UPR, A-2 
Substation Transformer #A401C Leak

200912/3/1997 2009/

HASI N5192 100-D-28, 190-DR Building Septic System 201012/3/1997 2010/

HASI N5193 600-30, 100-DR Construction Lay-down Area 200912/3/1995 2009/

HASI N5194 100-F-23, 141-C Drywell 200912/3/1997 2009/

HASI N5195 100-F-24, 145-F Drywell 200912/3/1997 2009/

HASI N5196 R 1607-F4 (124-F-4) \ Septic Tank and Drain 
Field for 115-F Gas Recirculation Bldg.

1998 12/3/1997/

HASI N5197 100-F-29, 100-F Experimental Animal Farm 
Process Sewer Pipelines

200312/3/1997 2003/

HASI N5198 R 1607-F3 (124-F-3) \ Septic Tank and Drain 
field for F Area Facilities

1998 12/3/1997/

HASI N5199 100-F-33, 146-F Aquatic Biology Fish Ponds 200312/3/1997 2003/

HASI N5200 100-F-34, Biology Facility French Drain 200312/3/1997 2003/

HASI N5201 116-F-8, 1904-F Outfall Structure 200912/3/1997 2009/

HASI N5202 116-F-15, 108-F Radiation Crib 200312/3/1997 2003/

HASI N5203 116-F-16, PNL Outfall 200912/3/1997 2009/
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HASI N5204 126-F-2, 183-F Clearwells 200312/3/1997 2003/

HASI N5205 182-F, 182-F Reservoir 200312/3/1995 2003/

HASI N5206 R 100-K-10 \ 118-KE-2 Control Rod Storage 
Cave French Drain (South)

1998 12/3/1997/

HASI N5207 100-F-25, 146-FR Drywells 200912/3/1997 2009/

HASI N5208 R 600-135 \ Spare Parts Machine Shop Landfill 1998 12/3/1997/

HASI N5209 R 100-K-8 \ 165-KW Ethylene Glycol Tanks 1998 12/3/1997/

HASI N5210 600-124, White Bluffs Burn Site and Paint 
Disposal Area, Burn Site and Paint Disposal 
Area

201112/3/1997 2011/

HASI N5211 600-125, White Bluffs Waste Disposal 
Trench 1, Waste Disposal Trenches

201112/3/1997 2011/

HASI N5212 R 600-126 \ Small Subsidence 1998 12/3/1997/

HASI N5213 600-127, White Bluffs Loading Docks and 
Fuel Storage Area, Fuel Storage Area

201112/3/1997 2011/

HASI N5214 600-128, White Bluffs Oil and Oil Filter 
Dump Site, Oil and Oil Filter Dump Site

201112/3/1997 2011/

HASI N5215 600-129, White Bluffs Pre-MED Community 
Dump Site 1, Pre-MED White Bluffs 
Community Dump Site (Oil Can Site)

201112/3/1997 2011/

HASI N5216 R 600-130 \ American Pipe Company Facilities 1998 12/3/1997/

HASI N5217 R 600-122 \ White Bluffs Large Fenced 
Depression

1998 12/3/1997/

HASI N5218 600-132, White Bluffs Construction 
Contractor Shop Landfill, Construction 
Contracter Shop Landfill

201112/3/1997 2011/

HASI N5219 R 600-121 \ Coal Ash Piles 1998 12/3/1997/
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HASI N5220 R 600-136 \ Insulation Warehouses 1998 12/3/1997/

HASI N5221 R 600-138 \ Fumigation Building 1998 12/3/1997/

HASI N5222 600-139, White Bluffs Automotive Repair 
Shop and Associated Waste Sites, 
Automotive Repair Shop

201112/3/1997 2011/

HASI N5223 R 600-157 \ White Bluffs Concrete Foundation 
Pads

1998 12/3/1997/

HASI N5224 R 600-158 \ White Bluffs Ground Storage Tank 
and Booster Station

1998 12/3/1997/

HASI N5225 R 600-159 \ White Bluffs Bank Well 1998 12/3/1997/

HASI N5226 R 600-160 \ White Bluffs Irrigation Debris 1998 12/3/1997/

HASI N5227 R 600-161 \ White Bluffs Plumbing Debris 1998 12/3/1997/

HASI N5228 600-131, White Bluffs Water Station and 
Special Fabrication Shops and Warehouse, 
Special Fabrication Shop and Warehouse

201112/3/1997 2011/

HASI N5229 100-K-49, 100-KW Oil Contamination Area 200912/3/1997 2009/

HASI N5230 100-D-24, 119D Sample Building Drywell 200912/3/1997 2009/

HASI N5231 R 100-K-11 \ 118-KW-2 Control Rod Storage 
Cave French Drain (North)

1998 12/3/1997/

HASI N5232 R 100-K-12 \ 118-KW-2 Control Rod Storage 
Cave French Drain (South)

1998 12/3/1997/

HASI N5233 100-K-18, 183-KW Caustic Neutralization Pit 200412/3/1997 2004/

HASI N5234 100-K-34, 183-KW Acid Neutralization Pit 200412/3/1997 2004/

HASI N5235 100-K-35, 183-KE Acid Neutralization Pit 200912/3/1997 2009/

HASI N5236 100-K-36, 1706-KE Chemical Storage 
Facility Dry Well

200912/3/1997 2009/
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HASI N5237 R 100-K-43 \ 105-KW Fuel Storage Basin; 
Irradiated Fissile Material Storage

1998 12/3/1997/

HASI N5238 R 600-123 \ Farm Site 1998 12/3/1997/

HASI N5239 100-K-48, 100-KE Oil Contamination Areas 200912/3/1997 2009/

HASI N5240 R 100-K-9 \ 118-KE-2 control Rod Storage 
Cave French Drain (North)

1998 12/3/1997/

HASI N5241 R 100-K-52 \ Former 1706-KE Wet Fish 
Studies Laboratory (now a storage room)

1998 12/3/1997/

HASI N5242 100-K-53, 100-KE Glycol Heat Recovery 
Undergound Pipelines

200412/3/1997 2004/

HASI N5243 100-K-54, 100-KW Glycol Heat Recovery 
Underground Pipelines

200412/3/1997 2004/

HASI N5244 R 120-KE-2 \ 183-KE Filter Waste Facility 
French Drain

1998 1998 200312/3/1997 2003/

HASI N5245 120-KE-6, 183-KE Sodium Dichromate Tank 200912/3/1997 2009/

HASI N5246 120-KW-1, 183-KW Filter Water Facility Dry 
Well, 100-KW-1, 183-KW Acid 
Neutralization Pit, 100-K-17

200412/3/1997 2004/

HASI N5247 600-52, White Bluffs Surface Basin 201112/3/1997 2011/

HASI N5248 600-120, White Bluffs Spare Parts Burn Pit, 
Spare Parts Burn Pit

201112/3/1997 2011/

HASI N5249 100-K-46, 119-KE French Drain, Drywell 200912/3/1997 2009/

HASI N5250 R 600-34 \ 600-34, 100-B Baled Tumbleweed 
Disposal Site

/

HASI N5251 R 600-196 \ White Bluffs Farm Dump Site and 
Partially Backfilled Pit

1998 12/3/1997/
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HASI N5252 R 600-20 \ Tank Cleaning Site 12/3/1997/

HASI N5253 600-3, Hanford Townsite Excess Material 
Storage Yard/Paint Pit

200412/3/1997 2004/

HASI N5254 R 600-209 \ White Bluffs Excess Railroad Tie 
Materials

1998 12/3/1997/

HASI N5255 R 600-203 \ White Bluffs French Drains 1998 12/3/1997/

HASI N5256 R 600-27 \ 600-27, Well DC-6, Well 699-50-
18C

1998 1998 201112/3/1997 2011/

HASI N5257 600-29, 100-K Construction Lay-down Area, 
100-K-41

200912/3/1997 2009Waste/Landfills

HASI N5258 R 600-31 \ 600-31, 100-F Area Bottle Disposal 
Site

1998 1998 2008 2008/

HASI N5259 R 600-50 \ Hanford Construction Camp Coal 
Yard (101 Building)

1998 12/3/1997/

HASI N5260 600-33, 105-C Reactor Test Loop Burial Site 2000 2000 2008 2008Waste/Landfills

HASI N5261 600-107, 213-J&K Cribs, Gable Mountain 
Plutonium Storage Vault Cribs, 213-J & K 
Cribs

200412/3/1997 2004/

HASI N5262 600-35 2007 2007Waste/Landfills

HASI N5263 R 600-4 \ 600-4, Howitzer Site 1998 1998 200912/3/1997 2009/

HASI N5264 600-5, White Bluffs Waste Oil Dump, 
Asphalt Heliport

201112/3/1997 2011Waste/Landfills

HASI N5265 R 600-55 \ 600-55, Paved area and collapsed 
structure

1998 1998 200912/3/1997 2009/

HASI N5266 600-201, White Bluffs Paint and Solid Waste 
Disposal Site

201112/3/1997 2011/

HASI N5267 R 600-200 \ Priest Rapids Ice House Septic Tank 1998 12/3/1997/
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HASI N5268 R 600-199 \ White Bluffs Ash Covered 
Concrete Pad

1998 12/3/1997/

HASI N5269 R 100-D-31 \ 100-D Process Sewer System 1998 12/3/1997/

HASI N5270 600-32, N Area Landfill 2007 2007Waste/Landfills

HASI N5271 100-N-61, 100-N Water Treatment and 
Storage Facilities Underground Pipelines

2004 2004Waste/Ditches

HASI N5272 R 100-K-39 \ 100-K-39, 118-K-3 Filter Crib 1998 1998 200212/3/1997 2002/

HASI N5273 R 100-K-42 \ 100-K-42, 100 Area KE Basin, 
105-KE Fuel Storage Basin, K East Basin, 
Irradiated Fissile Material Storage, Metal 
Storage Basin, 100-K-40

1998 1998 200212/3/1997 2002/

HASI N5274 100-K-5, 1705-KE French Drain 20049/30/1998 2004Waste/Ditches

HASI N5275 100-K-55, 100-KW Reactor Cooling Water 
Effluent Underground Pipelines

20039/30/1998 2003Waste/Ditches

HASI N5276 100-K-56, 100-KE Reactor Cooling Water 
Effluent Underground Pipelines

20049/30/1998 2004Waste/Ditches

HASI N5277 100-N-1, HGP Settling Pond 2011 2011Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5278 100-N-3, Maintenance Garage French Drain, 
Maintenance Garage Waste Water Treatment 
Unit

2003 2003Waste/Ditches

HASI N5279 100-N-4, HGP Tile Field 2004 2004Liquid Surface 
Impoundments/Leach 
Fields

HASI N5280 R 600-26 \ Hanford Townsite Burn Pile 1998 12/3/1997/

HASI N5281 100-N-58, South Pond, South Settling Pond, 
1324-N South Settling Pond

2001 2001Liquid Surface 
Impoundments/Holding 
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Ponds

HASI N5282 R 600-195 \ White Bluffs Townsite Electrical 
Substation

1998 12/3/1997/

HASI N5283 100-N-65, UPR-100-N-17 Interceptor 
Trench, Diesel Oil Interceptor Trench

2005 2005Waste/Trenches / 
Outfalls

HASI N5284 120-KE-8, 165-KE Brine Pit, 165-KE Brine 
Mixing Tank

20049/30/1998 2004Liquid Surface 
Impoundments/Sumps

HASI N5285 132-F-1, 132-F-1 Chronic Feeding Barn, 141-
F, 141-F Sheep Barn

200912/3/1997 2009Buildings & 
Equipment/Laboratory

HASI N5286 141-C, 141-C Animal Barn, Large Animal 
Barn & Biology Laboratory, Hog Barn

200912/3/1997 2009Buildings & 
Equipment/Laboratory

HASI N5287 R 1908-NE, HGP Outfall, 1908-NE Building Waste/Trenches / 
Outfalls

HASI N5288 600-149, Small Arms Range, Rifle and Pistol 
Range, 661 Complex, 600-54

200412/3/1997 2004/

HASI N5289 600-111, P-11 Critical Mass Laboratory Crib, 
116-F-6

200412/3/1997 2004/

HASI N5290 600-108, 213-J&K Vaults, 213-J&K Storage 
Facility (SF), 213-J & K Magazine Waste 
Storage Cavern, 213-J & K Storage Facility

200412/3/1997 2004/

HASI N5291 100-N-5, HGP Disposal and Storage Area, 
HGP Bone Yard

2004 Pending9/30/1998 2004Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N5292 R 1607-N9 \ Add description /

HASI N5293 R 600-198 \ White Bluffs River Bank Concrete 
Structure

1998 12/3/1997/

HASI N5294 UPR-100-D-1, Oil Soaked Soil 200912/3/1997 2009Waste/Ditches
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HASI N5295 UPR-100-F-2, Basin Leak Ditch, 107-F Basin 
Leak Ditch, 100-F-3

20029/30/1998 2002Waste/Ditches

HASI N5296 UPR-100-F-3, Mercury Spill 200912/3/1997 2009Waste/Ditches

HASI N5297 UPR-100-N-36, 184N Annex, 184N, Diesel 
Generator Area

2009 2009Waste/Ditches

HASI N5298 UPR-100-N-37, HGP Transformer Yard 2011 2011Waste/Ditches

HASI N5299 UPR-100-N-43, 166-N / 184-N Pipelines 
Liquid Unplanned Release 2 (4/26/89, 
cleaned up)

2010 2010Waste/Ditches

HASI N5300 R 1607-N1 \ Add description /

HASI N5301 R 600-164 \ White Bluffs Earth Berm and 
Trench

1998 12/3/1997/

HASI N5302 R 1607-N3 \ Add description /

HASI N5303 R 600-165 \ White Bluffs Valve Box/Subsidence 1998 12/3/1997/

HASI N5304 1607-F6, 1607-F6 Septic Tank, 124-F-6, 
1607-F6 Sanitary Sewer System

2002 Pending12/3/1997 2002/

HASI N5305 100-B-5, Effluent Vent Disposal Trench, 116-
B-9, 105-B Effluent Vent Trench

200312/3/1997 2003/

HASI N5306 100-B-10, 107-B Basin Leak and Warm 
Springs

200312/3/1997 2003/

HASI N5307 R 1607-B2 (124-B-2) \ Septic Tank System for 
105-B Reactor and Offices

1998 1998 12/3/1997/

HASI N5308 R 1607-B7 (124-C-1) \ Septic Tank System for 
183-B Water Treatment Plant

1998 1998 12/3/1997/

HASI N5309 100-C-3, 119-C Sample Building French 
Drain, 119-C French Drain

200312/3/1997 2003/

HASI N5310 100-C-7, 183-C Filter Building /Pumproom 200912/3/1997 2009/
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Facility Foundation and Demolition Waste

HASI Y5311 128-H-3, 100-H Burning Ground #3 2008 Pending12/3/1997 2008Waste/Burn Pits

HASI N5312 R 1607-N2 \ Add description /

HASI N5313 600-176, White Bluffs Paint Disposal Area 201112/3/1997 2011/

HASI N5314 R 600-194 \ White Bluffs Main Pipe 
Fabrication Shop

1998 12/3/1997/

HASI N5315 R 600-193 \ White Bluffs Gas Station 1998 12/3/1997/

HASI N5316 R 600-189 \ White Bluffs Warehouse Tar/Paint 
Disposal Area

1998 12/3/1997/

HASI N5317 600-188, White Bluffs Waste Disposal 
Trench 2

201112/3/1997 2011/

HASI N5318 R 600-184 \ White Bluffs Townsite Septic 
System

1998 12/3/1997/

HASI N5319 R 600-183 \ White Bluffs Burn Pile and Debris 1998 12/3/1997/

HASI N5320 600-181, White Bluffs Oil Dump 201112/3/1997 2011/

HASI N5321 R 600-180 \ White Bluffs Suspect Automotive 
Repair Shop

1998 12/3/1997/

HASI N5322 R 600-163 \ White Bluffs Pipe Testing Shop 1998 12/3/1997/

HASI N5323 R 600-177 \ White Bluffs Pipe Bender and 
Equipment Dumping Area

1998 12/3/1997/

HASI N5324 100-D-30, 190-D Sodium Dichromate Soil 
Contamination, 185-D, 189-D 
Decontamination & Demolition Project, 185-
D Sodium Dichromate Trench & Sump

200912/3/1997 2009/

HASI N5325 R 600-175 \ Original Priest Rapids Ice House 
Drain Field

1998 12/3/1997/
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HASI N5326 R 600-174 \ White Bluffs French Drain 1998 12/3/1997/

HASI N5327 R 600-173 \ White Bluffs Domestic Debris 
Dump and Building Foundation

1998 12/3/1997/

HASI N5328 R 600-172 \ White Bluffs French Drain or Dry 
Well

1998 12/3/1997/

HASI N5329 R 600-171 \ White Bluffs Townsite 1998 12/3/1997/

HASI N5330 R 600-170 \ White Bluffs Subsurface Concrete 
Structure

1998 12/3/1997/

HASI N5331 R 600-167 \ White Bluffs Cistern 1998 12/3/1997/

HASI N5332 R 600-166 \ White Bluffs Subsidence 1998 12/3/1997/

HASI N5333 R 600-179 \ Priest Rapids Ice House 1998 12/3/1997/

HASI Y5334 128-B-3, 100-B Dump Site, 128-B-3 Coal 
Ash and Demolition Waste Site, 128-B-3 
Burning Pit Site, 600-57

2006 Pending12/3/1997 2006Waste/Burn Pits

HASI Y5335 R 120-KE-6, 183KE Sodium Dichromate Tank 1998 1998 Pending12/3/1997/

HASI 5336 600-182, White Bluffs Asbestos Pipe Lagging 
and Excess Piping

20119/30/1995 2011/

HASI 5337 600-178, 213-J and 213-K Guard House 
Toilet Pit

20049/30/1995 2004/

HASI 5338 600-152, Military Septic Tanks 20089/30/1995 2008/

HASI Y5339 126-B-2, 183-B Clearwells 2004 Pending9/30/1998 2004Waste/Landfills

HASI Y5340 126-B-3, 184-B Coal Pit 2006 Pending12/3/1997 2006Waste/Landfills

HASI N5341 R 126-B-4 \ 126B4, B Area Brine and Salt 
Dilution Pits, 126B4 Brine Pit.

1998 2001 Pending9/30/1996/

HASI 5342 600-191, White Bluffs Pre-MED Community 
Dump Site 2

20119/30/1995 2011/

Page 35 of 71

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0415

Project RL-ER01 / 100 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI Y5343 128-B-2, 100-B Burn Pit #2 2006 Pending12/3/1997 2006Waste/Burn Pits

HASI 5344 600-213, Hanford Airport Underground Fuel 
Storage Tanks

20049/30/1995 2004/

HASI Y5345 128-C-1, 100-C Burning Pit 2009 Pending12/3/1997 2009Waste/Burn Pits

HASI Y5346 132-B-1, 108-B Tritium Separation Facility 2007 Pending12/3/1997 2007Buildings & 
Equipment/Physical 
Plant

HASI Y5347 132-B-2, 116-B Reactor Exhaust Stack, 132-
B-2 Stack

2007 Pending9/30/1995 2007Buildings & 
Equipment/Physical 
Plant

HASI Y5348 132-B-3, 108-B Ventilation Exhaust Stack 
Site, 108-B Tritium Pilot Facility, Ventilation 
Exhaust Stack Site

2007 Pending12/3/1997 2007Waste/Landfills

HASI Y5349 132-B-4, 117-B Filter Building 2007 Pending12/3/1997 2007Buildings & 
Equipment/Physical 
Plant

HASI Y5350 132-B-5, 115-B/C Gas Recirculation Facility 2007 Pending12/3/1997 2007Buildings & 
Equipment/Physical 
Plant

HASI Y5351 132-B-6, 1904-B-2 Outfall Structure Site, 
116-B-8, 1904-B2

2007 Pending12/3/1997 2007Waste/Trenches / 
Outfalls

HASI Y5352 132-C-1, 116-C Reactor Exhaust Stack Site, 
105-C Reactor Stack Site,

2009 Pending12/3/1997 2009Waste/Landfills

HASI Y5353 R 128-B-1 \ 128B1, 100 B/C Burning Pit, 100B 
Burning Pit

1998 1998 2006 Pending9/30/1998 2006/

HASI 5354 UPR-100-D-5, Effluent Line Leak #4 20039/30/1995 2003/

HASI Y5355 118-B-8, 105-B Reactor Building, B Reactor 2006 Pending9/30/1995 2006Buildings & 
Equipment/Production 

Page 36 of 71

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0415

Project RL-ER01 / 100 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Reactor

HASI Y5356 118-B-9, 104-B-1 Tritium Vault and 104-B-2 
Tritium Laboratory, 104-B2 Storage Building

2006 Pending9/30/1995 2006Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5357 118-C-1, 105-C Burial Ground, 105-C Solid 
Waste Burial Ground, 118-C-1, Burial Ground

2000 2000 2006 Pending2006Waste/Landfills

HASI N5358 118-C-2, 105-C Ball Storage Tank, Ball 3X 
Storage Tank

2000 2000 2003 Pending2003Tanks/Underground 
Storage Tanks

HASI Y5359 118-C-3, 105-C Reactor Building 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor

HASI Y5360 118-C-4, 105-C Horizontal Control Rod 
Storage Cave

2009 Pending9/30/1998 2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI 5361 UPR-100-N-42, 84-N Day Tank Area Liquid 
Unplanned Release, 10/9/87 184-N, Day 
Tank Diesel Oil Spill

2010 2010/

HASI 5362 600-186, Hanford Construction Camp Septic 
Tanks and Sewage Treatment Plants

20049/30/1995 2004/

HASI 5363 R UPR-100-N-38, 116-N-2 Facility Liquid 
Unplanned Release, 100-N Spring 1983 
Caustic, Truck Spill 116-N-2

/

HASI N5364 1607-B1, 1607-B1 Septic Tank System, 124-
B-1, 1607-B1 Sanitary Sewer System

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI 5365 UPR-100-D-4, Unplanned Release: 107-D 
Basin Leaks

20039/30/1995 2003/

HASI 5366 UPR-100-D-3, Effluent Line Leak #3 20039/30/1995 2003/
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HASI 5367 UPR-100-D-2, Effluent Line Leak #1 20099/30/1995 2009/

HASI 5368 600-67, Bruggemann's Fruit Storage 
Warehouse

20079/30/1995 2007/

HASI Y5369 120-B-1, 105-B Battery Acid Sump 2006 Pending12/3/1997 2006Liquid Surface 
Impoundments/Sumps

HASI Y5370 R 126-B-1, 184-B Power House Ash Pit, 188-B 
Ash Disposal Area

Pending12/3/1997Waste/Burn Pits

HASI 5371 600-232, 100B Electrical Laydown Area 20089/30/1995 2008/

HASI 5372 600-230, RCRA General Inspection 
200WFY97 Item #4 Historic Disposal Site

20079/30/1995 2007/

HASI 5373 UPR-100-N-39, Corridor 22 Suspect Liquid 
Unplanned Release (cleaned up)

2011 2011/

HASI Y5374 118-KE-1, 105-KE Reactor Building 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor

HASI Y5375 116-KE-6A, 1706-KE Condensate Collection 
Tank, 1706-KE Waste Treatment System

20049/30/1995 2004/

HASI Y5376 116-KE-6B, 1706-KE Evaporation Tank, 
1706-KE Waste Treatment System

20049/30/1995 2004/

HASI Y5377 116-KE-6C, 1706-KE Waste Accumulation 
Tank, 1706-KE Waste Treatment System

20049/30/1995 2004/

HASI Y5378 116-KE-6D, 1706-KE Ion Exchange Column, 
1706-KE Waste Treatment System

20049/30/1995 2004/

HASI Y5379 116-KW-1, 115-KW Condensate Crib 2004 Pending9/30/1998 2004Waste/Ditches

HASI Y5380 116-KW-2, 105-KW Storage Basin French 
Drain, 105-KW Basin Reverse Well, 105-KW 
Fuel Storage Basin Sub-Basin Drainage 
Disposal System Crib

2004 Pending9/30/1998 2004Waste/Wells (injection, 
monitoring, etc.)
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HASI Y5381 116-KW-3, 107-KW Retention Basin, 107-
KW

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5382 132-C-2, 1904-C Outfall, 116-C-4 2007 Pending12/3/1997 2007Waste/Trenches / 
Outfalls

HASI Y5383 118-K-1, 100-K Burial Ground, 118-K 2000 2000 2012 Pending2012Waste/Landfills

HASI N5384 116-KE-3, 105-KE Storage Basin French 
Drain, 105-KE Fuel Storage Basin Sub-Basin 
Drainage Disposal System Crib

2004 Pending9/30/1998 2004Waste/Wells (injection, 
monitoring, etc.)

HASI Y5385 118-KE-2, 105-KE Horizontal Control Rod 
Storage Cave

2009 Pending9/30/1998 2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5386 118-KW-1, 105-KW Reactor Building 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor

HASI Y5387 118-KW-2, 105-KW Horizontal Control Rod 
Storage Cave

2009 Pending9/30/1998 2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5388 120-KE-1, 183-KE Filter Waste Facility Dry 
Well, 100-KE-1, 183-KE Filter Water 
Facility, 183-KE Acid Neutralization Pit, 100-
K-26

2004 Pending12/3/1997 2004Waste/Ditches

HASI Y5389 120-KE-2, 183-KE Filter Waste Facility 
French Drain, 100-KE-2, 183 KE Filter Water 
Facility

2004 Pending2004Waste/Ditches

HASI Y5390 R 132-H-2, 117H Filter Building Site Pending/

HASI Y5391 120-KE-3, 100-KE-3, 183-KE Filter Water 
Facility Trench

2004 Pending12/3/1997 2004Waste/Trenches / 
Outfalls

HASI Y5392 R 120-KE-5, 183KE2 Sulfuric Acid Storage Pending/
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Tank

HASI Y5393 116-KW-4, 150-KW Heat Recovery Station 2009 Pending9/30/1995 2009Buildings & 
Equipment/Physical 
Plant

HASI N5394 1607-B9, 1607-B9 Septic Tank System, 1607-
B9 Sanitary Sewer System, 124-C-3

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5395 118-B-5, Ball 3X Burial Ground 2000 2000 2004 Pending2004Waste/Landfills

HASI N5396 1607-B10, 1607-B10 Septic Tank System, 
Sewage Disposal Field

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5397 1607-B11, 1607-B11 Septic Tank System 2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5398 1607-B2, 1607-B2 Septic Tank System, 124-
B-2, 1607-B2 Sanitary Sewer System

2003 Pending9/30/1998 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5399 1607-B3, 1607-B3 Septic Tank System, 124-
B-3, 1607-B3 Sanitary Sewer System Site

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5400 1607-B4, 1607-B4 Septic Tank System, 124-
B-6, 1607-B4 Sanitary Sewer System, 1607-
B4 Septic Tank

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5401 1607-B5, 1607-B5 Septic Tank System, 1607-
B4, 1607-B4 Septic Tank System, 124-B-4, 
1607-B4 Sanitary Sewer System

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5402 1607-B6, 1607-B6 Septic Tank System, 1607-
B5, 1607-B5 Septic Tank System, 124-B-5, 
1607-B5 Sanitary Sewer System

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins
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HASI N5403 116-KE-5, 150-KE Heat Recovery Station 2009 Pending9/30/1995 2009Buildings & 
Equipment/Physical 
Plant

HASI N5404 1607-B8, 1607-B8 Septic Tank System, 124-
C-2, 1607-B8 Sanitary Sewer System, Septic 
Tank & Disposal Field for 190-C Pumphouse

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5405 116-KE-4, 107-KE Retention Basins, 107-KE 2006 Pending9/30/1998 2006Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5406 R 600 AREA ARMY MUNITIONS BURIAL 
SITE

/

HASI N5407 R 600-206 \ 101 Building Graphite Dump Site 1998 1998 12/3/1997/

HASI N5408 116-K-1, 100-K Crib, 100-K Pond, 116-K-1 
Trench, 107-K Pond, 107-K(E) Sump, 100-K 
Emergency Pond

2005 Pending9/30/1997 2005Waste/Ditches

HASI N5409 116-K-2, 100-K Mile Long Trench, K 
Trench, 116-K-2 Trench, 100-K Emergency 
Trench, 107-K Effluent Trench, Bypass Crib 
Ditch

2006 Pending9/30/1997 2006Waste/Trenches / 
Outfalls

HASI Y5410 R 116-K-3 2004 2004/

HASI Y5411 116-KE-1, 115-KE Condensate Crib 2004 Pending9/30/1998 2004Waste/Ditches

HASI Y5412 116-KE-2, 1706-KER Waste Crib 2009 Pending9/30/1998 2009Waste/Ditches

HASI Y5413 132-C-3, 117-C Filter Building 2009 Pending12/3/1997 2009Buildings & 
Equipment/Physical 
Plant

HASI N5414 1607-B7, 1607-B7 Septic Tank System, 1607-
B7 Sanitary Sewer System, 124-C-1

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins
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HASI Y5415 120-D-2, 186-D Waste Acid Reservoir 2003 Pending12/3/1995 2003Tanks/Underground 
Storage Tanks

HASI Y5416 118-D-1, 100-D Burial Ground No. 1 2000 2000 2006 Pending2006Waste/Landfills

HASI Y5417 118-D-2, 100-D Burial Ground No. 2 2000 2000 2007 Pending2007Waste/Landfills

HASI Y5418 118-D-3, 100-D Burial Ground No. 3 2000 2000 2008 Pending2008Waste/Landfills

HASI Y5419 118-D-4, Construction Burial Ground, Burial 
Ground 4F, 118-D-4F

2000 2000 2009 Pending2009Waste/Landfills

HASI Y5420 118-D-5, Ball 3X Burial Ground, Burial 
Ground 4G, 118-D-4G

2000 2000 2009 Pending2009Waste/Landfills

HASI Y5421 118-D-6, 105-D Reactor Building 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor

HASI Y5422 118-DR-1, 105-DR Gas Loop Burial Ground 2000 2000 2011 Pending2011Waste/Landfills

HASI Y5423 132-D-1, 115-D/DR Gas Recirculating 
Facility

2009 Pending12/3/1997 2009Buildings & 
Equipment/Physical 
Plant

HASI Y5424 120-D-1, 100-D Ponds Pending9/30/1998Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5425 116-DR-7, 105-DR Inkwell Crib 2000 Pending12/3/1997 2000Waste/Ditches

HASI Y5426 122-DR-1, 105-DR Sodium Fire Facility, 105-
DR Large Sodium Fire Facility

2009 Pending9/30/1998 2009Buildings & 
Equipment/Laboratory

HASI N5427 R 126-D-1, 184-D Powerhouse Ash Pit, 188-D 
Ash Disposal Area, 100-D Ash Disposal Basin

Pending12/3/1997Waste/Burn Pits

HASI Y5428 126-D-2, 184-D Coal Pit/Burial Ground 2000 2000 2005 Pending2005Waste/Landfills

HASI N5429 R 126-D-3 \ 126D3, D Area Brine and Salt 
Dilution Pits, 184D Salt Dissolving Pit and 

1996 2001 Pending9/30/1996/

Page 42 of 71

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0415

Project RL-ER01 / 100 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Brine Pump House

HASI N5430 126-DR-1, 190-DR Clearwell Tank Pit 2000 2000 2003 Pending9/30/1995 2003Waste/Landfills

HASI Y5431 128-D-1, 100 D/DR Burning Pit 2009 Pending12/3/1997 2009Waste/Burn Pits

HASI Y5432 128-D-2, 128-D-2 Burn Pit 2009 Pending12/3/1997 2009Waste/Burn Pits

HASI Y5433 118-B-7, 111-B Solid Waste Burial Site 2000 2000 2004 Pending2004Waste/Landfills

HASI Y5434 118-DR-2, 105-DR Reactor Building, 105-DR 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor

HASI N5435 116-D-8, 100-D Cask Storage Pad 2009 Pending12/3/1997 2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N5436 116-D-1A, 105-D Storage Basin Trench #1 2000 Pending9/30/1995 2000Waste/Trenches / 
Outfalls

HASI 5437 100-B-2, 181-B Backwash Trench, Backwash 
Trench, Undocumented Liquid Waste Site

20039/30/1997 2003/

HASI 5438 100-N-19, HGP Construction Debris Dump 
Solid Waste Site

2007 2007/

HASI N5439 116-D-1B, 105-D Storage Basin Trench #2 2000 Pending9/30/1995 2000Waste/Trenches / 
Outfalls

HASI N5440 116-D-2, 105-D Pluto Crib, 116-D-2A 2000 Pending9/30/1995 2000Waste/Ditches

HASI N5441 116-D-3, 108-D Crib #1 2000 Pending9/30/1997 2000Waste/Ditches

HASI N5442 116-D-4, 108-D Crib #2 2000 Pending9/30/1995 2000Waste/Ditches

HASI Y5443 116-D-5, 1904-D Outfall Structure 2009 Pending12/3/1997 2009Waste/Trenches / 
Outfalls

HASI N5444 116-DR-9, 107-DR Retention Basin, 107-DR 4/1/1999 PendingLiquid Surface 
Impoundments/Holding 
Ponds
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HASI N5445 116-D-10, 105-D Fuel Storage Basin 
Cleanout Percolation Pit, 105-D Fuel Storage 
Discharge Ponds, 105-D Ponds

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5446 116-DR-8, 117-DR Crib, 117-DR Seal Pit 
Crib

2003 Pending12/3/1997 2003Waste/Ditches

HASI N5447 116-D-9, 117-D Crib, 117-D Seal Pit Crib 2000 Pending9/30/1995 2000Waste/Ditches

HASI Y5448 R 116-DR-1&2 \ 116DR1 & 2, 107DR Liquid 
Waste Disposal Trench #1, 107DR Liquid 
Waste Disposal Trench #2, 116DR2

1995 1995 20009/30/1995 2000/

HASI N5449 116-DR-10, 105-DR Fuel Storage Basin 
Cleanout Percolation, 105-DR Fuel Storage 
Discharge Pond, 105-DR Pond

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5450 116-DR-1&2, 107-DR Liquid Waste Disposal 
Trench #1, 107-DR Liquid Waste Disposal 
Trench #2, 116-DR-1, 116-DR-2

1995 1995 2000 Pending9/30/1995 2000Waste/Trenches / 
Outfalls

HASI N5451 116-DR-3, 105-DR Storage Basin Trench 2000 Pending9/30/1997 2000Waste/Trenches / 
Outfalls

HASI N5452 116-DR-4, 105-DR Pluto Crib 2000 Pending9/30/1997 2000Waste/Ditches

HASI N5453 116-DR-6, 1608-DR Liquid Disposal Trench, 
Wash Pad Liquid Waste Site 3C

2000 Pending9/30/1997 2000Waste/Trenches / 
Outfalls

HASI Y5454 132-D-2, 117-D Filter Building 2009 Pending12/3/1997 2009Buildings & 
Equipment/Physical 
Plant

HASI N5455 116-D-6, 105-D Cushion Corridor French 
Drain

2000 Pending9/30/1995 2000Waste/Ditches

HASI N5456 116-C-3, 105-C Chemical Waste Tanks 2003 Pending12/3/1997 2003Tanks/Underground 
Storage Tanks

HASI N5457 600-208, Hanford Construction Camp Boiler 200412/3/1997 2004/
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House Ponds

HASI N5458 116-B-6A, 111-B Crib No. 1, 116-B-6-1 5/31/1999 PendingWaste/Ditches

HASI N5459 116-B-6B, 111-B Crib No. 2, 116-B-6-2 5/31/1999 PendingWaste/Ditches

HASI Y5460 116-B-7, 1904-B-1 Outfall Structure, 1904-
B1

2006 Pending12/3/1997 2006Waste/Trenches / 
Outfalls

HASI N5461 116-B-9, 104-B-2 French Drain 5/31/1999 PendingWaste/Ditches

HASI N5462 R 600-207 \ Hanford Construction Camp 
Powerhouse Ash Pile

1998 12/3/1997/

HASI N5463 116-C-2A, 105-C Pluto Crib, 116-C-2, 105-C 
Crib

5/31/1999 PendingWaste/Ditches

HASI N5464 130-D-1, 1716-D Gasoline Storage Tank, 
1706-D Gasoline Storage Tank

2003 Pending12/3/1997 2003Tanks/Underground 
Storage Tanks

HASI N5465 116-C-2C, 105-C Pluto Crib Sand Filter, 116-
C-2-2, 116-C-8

5/31/1999 PendingBuildings & 
Equipment/Physical 
Plant

HASI N5466 116-B-2, 105-B Storage Basin Trench, B-
Storage Basin Crib

5/31/1999 PendingWaste/Trenches / 
Outfalls

HASI N5467 116-C-5, 116-C-5 Retention Basins, 107-C 
Retention Basins

1/21/1999 PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI N5468 116-C-6, 105-C Fuel Storage Basin Cleanout 
Percolation Pit, 105-C Pond

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5469 118-B-1, 105-B Burial Ground, 105-B Solid 
Waste Burial Ground, Operations, Solid 
Waste Burial Ground, 108-B Burial Ground, 
Ext. to BG No. 1

2000 2000 2004 Pending2004Waste/Landfills

HASI Y5470 118-B-10, Ball 3X Storage Vault 2000 2000 2004 Pending2004Tanks/Underground 
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Storage Tanks

HASI Y5471 118-B-2, Construction Burial Ground No. 1, 
Minor Construction Burial, Ground No. 1

2000 2000 2005 Pending2005Waste/Landfills

HASI Y5472 118-B-3, Construction Burial Ground No. 2 2000 2000 2005 Pending2005Waste/Landfills

HASI N5473 118-B-4, 105-B Spacer Burial Ground, 105-B 
Dummy Burial Ground

2000 2000 2007 Pending2007Waste/Landfills

HASI Y5474 120-KE-4, 183-KE1 Sulfuric Acid Storage 
Tank

2004 Pending9/30/1995 2004Tanks/Underground 
Storage Tanks

HASI N5475 116-C-2B, 105-C Pluto Crib Pump Station, 
116-C-2-1, 116-C-2B Pump Station

5/31/1999 PendingBuildings & 
Equipment/Physical 
Plant

HASI N5476 116-B-1, 107-B Liquid Waste Disposal 
Trench

1/6/1999 PendingWaste/Trenches / 
Outfalls

HASI N5477 132-D-3, 1608-D Waste Water Pumping 
Station, 1608-D Effluent Pumping Station

2003 Pending12/3/1997 2003Buildings & 
Equipment/Physical 
Plant

HASI N5478 132-D-4, 105-D Reactor Exhaust Stack, 116-
D Reactor Exhaust Stack

2009 Pending9/30/1995 2009Buildings & 
Equipment/Physical 
Plant

HASI N5479 132-DR-1, 1608-DR Waste Water Pumping 
Station, 1608-DR Effluent Pumping Station

2003 Pending12/3/1997 2003Buildings & 
Equipment/Physical 
Plant

HASI N5480 132-DR-2, 116-DR Reactor Exhaust Stack 2009 Pending9/30/1995 2009Buildings & 
Equipment/Physical 
Plant

HASI N5481 1607-D1, 1607-D1 Septic Tank and 
Associated Drain Field, 124-D-1, 1607-D1 
Sanitary Sewer System, 1607-D1 Septic Tank

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins
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HASI N5482 100-D-47, Construction C.G. 558-Rod 
Burial, Burial Ground 4E, 118-D-4E

2000 2000 2006 2006/

HASI N5483 1607-D3, 1607-D3 Septic Tank and 
Associated Drain Field, 1607-D3 Sanitary 
Sewer System, 1607-D3 Septic Tank

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5484 1607-D4, 1607-D4 Septic Tank and 
Associated Drain Field, 124-D-4, 1607-D4 
Sanitary Sewer System, 1607-D4 Septic Tank

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5485 UPR-600-16, P-11 Fire and Contamination 
Spread, UN-600-16, UN-616-16

200412/3/1997 2004/

HASI N5486 628-3, 628-3 Burn Pit 2009 Pending12/3/1997 2009Waste/Burn Pits

HASI N5487 116-B-3, 105-B Pluto Crib 5/31/1999 PendingWaste/Ditches

HASI N5488 116-B-10, 108-B Dry Well, Quench Tank 5/31/1999 PendingLiquid Surface 
Impoundments/Sumps

HASI N5489 116-B-11, 107-B Retention Basin, 116-B-11 
Retention Basin

10/28/199
8

PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI N5490 116-B-12, 117-B Crib, 117-B Seal Pit Crib 5/31/1999 PendingWaste/Ditches

HASI N5491 100-D-40, Minor Construction Burial Ground 
#5 Hole

2000 2000 2011 2011/

HASI N5492 100-D-42, Buried VSR Thimble Site 2000 2000 2005 2005/

HASI N5493 116-B-15, 105-B Fuel Storage Basin 
Cleanout Percolation Pit, 105-B Fuel Storage 
Discharge Pond, 105-B Pond

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5494 116-B-16, 111-B Fuel Examination Tank 5/31/1999 PendingTanks/Underground 
Storage Tanks

HASI Y5495 118-B-6, 108-B Solid Waste Burial Ground, 
108-B Solid Waste Burial Ground, No. 2

2000 2000 2007 Pending2007Waste/Landfills
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HASI N5496 1607-D5, 1607-D5 Septic Tank and 
Associated Drain Field, 124-D-5, 1607-D5 
Sanitary Sewer System, 1607-D5 Septic Tank

2003 Pending12/3/1997 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5497 116-F-7, 117-F Crib, 116-F-7 Seal Pit Water 
Crib

2003 Pending12/3/1997 2003Waste/Ditches

HASI Y5498 R 120-KE-3 /

HASI Y5499 R 116-F-13 /

HASI N5500 116-F-14, 107-F Retention Basin, 107-F 2002 Pending9/30/1997 2002Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5501 R 116-F-15, 108F Yiation Crib Pending/

HASI Y5502 R 116-F-16, PNL Outfall Pending/

HASI N5503 116-F-2, 107-F Liquid Waste Disposal Trench 2002 Pending9/30/1997 2002Waste/Trenches / 
Outfalls

HASI N5504 116-F-3, 105-F Storage Basin Trench 2001 Pending9/30/1997 2001Waste/Trenches / 
Outfalls

HASI N5505 116-F-4, 105-F Pluto Crib 2003 Pending9/30/1997 2003Waste/Ditches

HASI N5506 116-F-11, 105-F Cushion Corridor French 
Drain

2001 Pending9/30/1995 2001Waste/Ditches

HASI N5507 116-F-6, 1608-F Liquid Waste Disposal 
Trench, 105-F Cooling Water Trench

2002 Pending9/30/1997 2002Waste/Trenches / 
Outfalls

HASI N5508 116-F-10, 105-F Dummy Decontamination 
French Drain, 116-F-8, 105 Dummy/Perf 
Decontamination Crib, Perf Decontamination 
Drain

2002 Pending9/30/1997 2002Waste/Ditches

HASI Y5509 R 116-F-8, 1904F Outfall Structure Pending/

HASI N5510 116-F-9, Animal Waste Leaching Trench 2002 Pending9/30/1997 2002Waste/Trenches / 
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Outfalls

HASI N5511 118-F-1, Minor Construction Burial Ground 
No. 2, Burial Ground No. 1, Solid Waste 
Burial Ground No. 2

2000 2000 2005 Pending2005Waste/Landfills

HASI Y5512 118-F-2, Burial Ground No. 2, Solid Waste 
Burial Ground No. 1

2000 2000 2006 Pending2006Waste/Landfills

HASI Y5513 118-F-3, Minor Construction Burial Ground 
No. 1, Burial Ground No. 3

2000 2000 2006 Pending2006Waste/Landfills

HASI Y5514 118-F-4, 115-F Pit, 115-F Crib 2007 Pending12/3/1997 2007Waste/Ditches

HASI Y5515 118-F-5, PNL Sawdust Pit, PNL Sawdust 
Respository, Battelle Sawdust Pit

2000 2000 2007 Pending2007Waste/Landfills

HASI Y5516 118-F-6, PNL Solid Waste Burial Ground 2000 2000 2008 Pending2008Waste/Landfills

HASI N5517 116-F-5, Ball Washer Crib 2001 Pending9/30/1997 2001Waste/Ditches

HASI 5518 100-K-27, 183-KE Caustic Soda Storage 
Tank Site

20099/30/1995 2009/

HASI 5519 100-K-62, 117-KE Filter Building 20099/30/1995 2009/

HASI 5520 100-K-61, 117-KW Filter Building 20099/30/1995 2009/

HASI 5521 100-K-60, 1904-K Process Sewer (165-KW) 20049/30/1995 2004/

HASI 5522 100-K-6, Vacuum Pit, Cyclone Separator, 
105-KE Vacuum Pit

20099/30/1998 2009/

HASI 5523 100-K-57, 107-KE Drainage Ditch 20039/30/1995 2003/

HASI 5524 100-K-51, 105-KE 90-Day Waste 
Accumulation Area, 100K 90-Day Waste 
Storage Facility

20099/30/1995 2009/

HASI 5525 100-K-50, 1725-K & 1726-K Sanitary Sewer 
System Holding Tank

20049/30/1995 2004/
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HASI 5526 100-K-47, 1904-K Process Sewer 20049/30/1995 2004/

HASI N5527 116-F-12, 148-F French Drain 2003 Pending12/3/1997 2003Waste/Ditches

HASI 5528 100-K-3, 1706-KE Fish Pond Heat Exchanger 
Pit and Pump Pit, Water Studies Semi-Works

20049/30/1995 2004/

HASI N5529 118-F-9, PNL Rad Site 2000 2000 2009 Pending2009Waste/Landfills

HASI 5530 100-H-32, 184-H Brine Pit French Drain 20089/30/1995 2008/

HASI 5531 100-H-30, 110-H Sanitary Sewer Trench 20039/30/1995 2003/

HASI 5532 100-F-35, Soil Contamination Area inside the 
105-F Exclusion Area

20019/30/1995 2001/

HASI 5533 100-F-26, 100-F Water Treatment Facility 
Underground Pipelines

20039/30/1995 2003/

HASI 5534 100-D-56, 100-D Area Sodium Dichromate 
Underground Supply Lines

20039/30/1995 2003/

HASI 5535 100-D-54, Drywell Near Fire Facility Gravel 
Scrubber

20039/30/1995 2003/

HASI 5536 100-D-53, 117-DR Filter Building, 117-DR 
HEPA Filter Building

20099/30/1995 2009/

HASI 5537 100-B-11, 115-B/C Caisson Site, 115-BC 
Sump, 115-BC Drywell, 115-B Tank, 115-
B/C Caisson Valve Pit

20069/30/1997 2006/

HASI 5538 100-K-4, 1706-KE Wet Fish Studies Ponds 
and Valve Pit

20049/30/1995 2004/

HASI Y5539 118-H-2, H-1 Loop Burial Ground, 100-H 
Burial Ground No. 2

2000 2000 2006 Pending2006Waste/Landfills

HASI Y5540 600-100, White Bluffs Landfill, White Bluffs 
City Landfill, WBL, White Bluffs City Dump, 
600-119

201112/3/1997 2011/
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HASI N5541 116-H-1, 107-H Liquid Waste Disposal 
Trench

2000 Pending9/30/1995 2000Waste/Trenches / 
Outfalls

HASI N5542 116-H-2, 1608-H Liquid Waste Disposal 
Trench, 1608-H Crib & Trench

2000 Pending9/30/1995 2000Waste/Trenches / 
Outfalls

HASI N5543 116-H-3, 105-H Dummy Decontamination 
French Drain, Perf Decontamination Drain

2000 Pending9/30/1997 2000Waste/Ditches

HASI N5544 116-H-4, 105-H Pluto Crib 2003 Pending9/30/1995 2003Waste/Ditches

HASI Y5545 116-H-5, 116-H-5 Outfall Structure, 1904-H 
Outfall Structure, 116-H-5 Outfall Structure 
and Riverlines

2009 Pending12/3/1997 2009Waste/Trenches / 
Outfalls

HASI Y5546 R 116-H-6 /

HASI N5547 116-H-7, 107-H Retention Basin, 107-H 2000 Pending9/30/1995 2000Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5548 118-F-7, 100-F Miscellaneous Hardware 
Storage Vault, Concrete Box

2000 2000 2008 Pending2008Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5549 118-H-1, 100-H Burial Ground No. 1, 100-H-
1

2000 2000 2005 Pending2005Waste/Landfills

HASI Y5550 600-99, JA Jones 2, J. A. Jones #2, JA 
JONES2

201112/3/1997 2011/

HASI Y5551 118-H-3, Construction Burial Ground 2000 2000 2006 Pending2006Waste/Landfills

HASI Y5552 118-H-4, Ball 3X Burial Ground 2000 2000 2007 Pending2007Waste/Landfills

HASI Y5553 118-H-5, 105-H Thimble Pit 2000 2000 2007 Pending2007Waste/Landfills

HASI Y5554 118-H-6, 105-H Reactor Building 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor
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HASI Y5555 R 126-H-1, 184-H Powerhouse Ash Pit, 188-H 
Ash Disposal Area

Pending12/3/1997Waste/Burn Pits

HASI N5556 126-H-2, 183-H Clearwells/Disposal Pit 2003 Pending12/3/1995 2003Waste/Landfills

HASI N5557 128-H-1, 100-H Burning Pit, 100-H Burning 
Pit No. 1

2008 Pending12/3/1997 2008Waste/Burn Pits

HASI Y5558 128-H-2, 100-H Burning Ground #2 2008 Pending12/3/1997 2008Waste/Burn Pits

HASI N5559 116-H-9, 117-H Crib, 117-H Seal Pit Crib 2003 Pending12/3/1997 2003Waste/Ditches

HASI N5560 132-F-6, 1608-F Waste Water Pumping 
Station, 1608-F Effluent Pumping Station, 
132-F-6 Lift Station

2003 Pending12/3/1995 2003Buildings & 
Equipment/Physical 
Plant

HASI 5561 100-K-66, 165-KW Power Control Building 20099/30/1995 2009/

HASI Y5562 120-F-1, Glass Dump 2007 Pending12/3/1997 2007Waste/Trenches / 
Outfalls

HASI Y5563 126-F-1, 184-F Powerhouse Ash Pit, 188-F 
Ash Disposal Area

2001 Pending9/30/1998 2001Waste/Burn Pits

HASI Y5564 R 126-F-2, 183F Clearwells Pending/

HASI Y5565 128-F-1, 100-F Burning Pit, 100-F Burning 
Pit No. 1

2007 Pending12/3/1997 2007Waste/Burn Pits

HASI Y5566 128-F-2, 100-F Burning Pit 2009 Pending12/3/1997 2009Waste/Burn Pits

HASI Y5567 128-F-3, PNL Burn Pit 2007 Pending12/3/1997 2007Waste/Burn Pits

HASI Y5568 132-F-3, 115-F Gas Recirculating Facility 2009 Pending12/3/1997 2009Waste/Landfills

HASI N5569 600-205, Hanford Townsite Landfill 2 200412/3/1997 2004/

HASI Y5570 132-F-5, 117-F Filter Building 2009 Pending12/3/1997 2009Waste/Landfills

HASI Y5571 UPR-100-F-1, 141 Building Sewer Line Spill, 
UN-100-F-1, 141-C to 141-M Sewer Line 
Leak

200312/3/1997 2003/
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HASI N5572 1607-F1, 1607-F1 Septic Tank and 
Associated Drain Field, 124-F-1, 1607-F1 
Sanitary Sewer System, 1607-F1 Septic Tank

2003 Pending9/30/1996 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5573 1607-F2, 1607-F2 Septic Tank, 124-F-2, 
1607-F2 Sanitary Sewer System

2002 Pending9/30/1998 2002Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5574 1607-F3, 1607-F3 Septic Tank, 124-F-3, 
1607-F3 Sanitary Sewer System

2003 Pending9/30/1998 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5575 1607-F4, 1607-F4 Septic Tank, 124-F-4, 
1607-F4 Sanitary Sewer System

2003 Pending9/30/1998 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5576 1607-F5, 1607-F5 Septic Tank, 124-F-5, 
1607-F5 Sanitary Sewer System

2003 Pending9/30/1998 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5577 1607-F7, 141-M Building Septic Tank, 124-F-
7

2003 Pending9/30/1995 2003Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5578 628-1, White Bluffs Burn Pit 2011 Pending12/3/1997 2011Waste/Burn Pits

HASI N5579 600-98, East White Bluffs City Landfills, 
East White Bluffs Dump and East White 
Bluffs Dump #2, East White Bluffs Landfill, 
EWBCL

2011 Pending12/3/1997 2011Waste/Landfills

HASI Y5580 118-F-8, 105-F Reactor Building 2009 Pending9/30/1995 2009Buildings & 
Equipment/Production 
Reactor

HASI Y5581 132-F-4, 116-F Reactor Stack, 116-F Reactor 
Exhaust Stack, 132-F-4 Reactor Stack 
Demolition Site

2009 Pending12/3/1997 2009Waste/Landfills

HASI 5582 100-N-68, N Basin Low Level Radioactive 20059/30/1995 2005/
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Water Spill

HASI 5583 100-N-55, 153-N Building Drywell 20059/30/1995 2005/

HASI Y5584 1607-K2, 1607-K2 Septic Tank and 
Associated Drain Field, 124-KE-1, 1607-K2 
Sanitary Sewer System, 1607-K2 Septic Tank

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5585 1607-K3, 1607-K3 Septic Tank and 
Associated Drain Field, 124-KW-2, 1607-K3 
Sanitary Sewer System, 1607-K3 Septic Tank

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5586 1607-K4, 1607-K4 Septic Tank and 
Associated Drain Field, 124-K-2, 1607-K4 
Sanitary Sewer System, 1607-K4 Septic Tank

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5587 1607-K5, 1607-K5 Septic Tank and 
Associated Drain Field, 124-KE-2, 1607-K5 
Sanitary Sewer System, 1607-K5 Septic Tank

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5588 1607-K6, 1607-K6 Septic Tank and 
Associated Drain Field, 124-KW-1, 1607-K6 
Sanitary Sewer System, 1607-K6 Septic Tank

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5589 UPR-100-K-1, 100-KE Fuel Storage Basin 
leak, UN-100-K-1

200912/3/1997 2009/

HASI N5590 116-F-1, Lewis Canal 2002 Pending9/30/1997 2002Waste/Trenches / 
Outfalls

HASI Y5591 132-KW-1, 116-KW Reactor Exhaust Stack 2009 Pending9/30/1995 2009Buildings & 
Equipment/Physical 
Plant

HASI 5592 R 100-N-8, 108-N Facility, 108-N CUF 9/30/1995/

HASI Y5593 132-KE-1, 116-KE Reactor Exhaust Stack 2009 Pending9/30/1995 2009Buildings & 
Equipment/Physical 
Plant
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HASI 5594 100-N-67, HGP Dumping Area 20059/30/1995 2005/

HASI 5595 100-N-66, 105-N/109-N Reactor Building 
Complex

20059/30/1995 2005/

HASI 5596 100-N-64, 100-N Reactor 105/109-N Cooling 
Water Effluent Underground Pipelines

20059/30/1995 2005/

HASI 5597 100-N-63, 100-N Reactor 1314-N, 116-N-1, 
116-N-3 Underground Pipelines

20059/30/1995 2005/

HASI 5598 100-N-62, 100-N 105-N, 109-N, 163-N, 182-
N, 183-N and 184-N Underground Pipelines

20059/30/1995 2005/

HASI 5599 100-N-6, 128-N-1, 128N-FS-2 20059/30/1995 2005/

HASI 5600 100-N-57, 1304-N Emergency Dump Tank 20059/30/1995 2005/

HASI 5601 100-K-63, 100-KW Floodplain, 100-K Flood 
Plain Contamination Area

20049/30/1995 2004/

HASI 5602 R 100-N-9, 120-N-5 Facility Liquid Unplanned 
Release 1 (08/07/87)

9/30/1995/

HASI Y5603 128-K-1, 100-K Burning Pit 2009 Pending12/3/1997 2009Waste/Burn Pits

HASI Y5604 R 120-KW-1 \ 120KW1, 183KW Filter Water 
Facility Dry Well, 100KW1

1998 1998 2003 Pending9/30/1998 2003/

HASI Y5605 120-KW-2, 183-KW Filter Water Facility 
French Drain, 100-KW-2

2004 Pending12/3/1997 2004Waste/Ditches

HASI Y5606 120-KW-3, 183-KW1 Sulfuric Acid Storage 
Tank

2004 Pending9/30/1998 2004Tanks/Underground 
Storage Tanks

HASI N5607 120-KW-4, 183-KW2 Sulfuric Acid Storage 
Tank

2004 Pending9/30/1998 2004Tanks/Underground 
Storage Tanks

HASI Y5608 120-KW-5, 183-KW Sodium Dichromate 
Storage Tank

2004 Pending12/3/1997 2004Tanks/Underground 
Storage Tanks

HASI Y5609 120-KW-6, 165-KW Brine Pit, 165-KW 2004 Pending9/30/1998 2004Liquid Surface 
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Brine Mixing Tank Impoundments/Sumps

HASI Y5610 120-KW-7, 183-KW Brine Pit, 183-KW Salt 
Dissolving Pits and Brine Pump Pit

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Sumps

HASI Y5611 126-K-1, 100-K Gravel Pit 2009 Pending9/30/1998 2009Waste/Landfills

HASI Y5612 1607-K1, 1607-K1 Septic Tank and 
Associated Drain Field, 124-K-1, 1607-K1 
Sanitary Sewer System, 1607-K1 Septic Tank

2004 Pending9/30/1998 2004Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y5613 R 126-KE-3 \ 126KE3, 183KE Liquid Alum 
Storage Tank #1

1998 1998 2002 Pending9/30/1998 2002/

HASI 5614 100-N-54, 151-N Building Drywell 20049/30/1995 2004/

HASI Y5615 128-K-2, 100-K Construction Dump 2004 Pending12/3/1997 2004Waste/Burn Pits

HASI Y5616 R 130-K-1 \ 130K1, 1717K Gasoline Storage 
Tank

1998 1998 2002 Pending12/3/1997 2002/

HASI N5617 R 130-K-2 \ 130K2, 1717K Waste Oil Storage 
Tank

1998 1998 2002 Pending12/3/1997 2002/

HASI N5618 R 130-K-3 \ 130K3, 182K Emergency Diesel 
Oil Storage Tank, 130K3A and 130K3B

1998 1998 2002 Pending12/3/1997 2002/

HASI Y5619 130-KE-1, 105-KE Emergency Diesel Oil 
Storage Tank, 105-KE Emergency Diesel 
Fuel Tank

2004 Pending12/3/1997 2004Tanks/Underground 
Storage Tanks

HASI Y5620 130-KE-2, 166-KE Oil Storage Tank 2004 Pending9/30/1998 2004Tanks/Underground 
Storage Tanks

HASI Y5621 130-KW-1, 105-KW Emergency Diesel Oil 
Storage Tank, 105-KW Emergency Diesel 
Fuel Tank

2004 Pending12/3/1997 2004Tanks/Underground 
Storage Tanks

HASI Y5622 130-KW-2, 166-KW Oil Storage Tank 2004 Pending9/30/1998 2004Tanks/Underground 
Storage Tanks
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HASI Y5623 126-KE-2, 183-KE Liquid Alum Storage 
Tank #2

20049/30/1995 2004/

HASI 5624 100-N-18, Hanford Generating Plant Burn 
Pit, HGP Burn Pit

2006 2006/

HASI 5625 100-N-29, Unplanned Release on 25-
centimeter (10-inch) Blowdown Pipeline #1

2003 2003/

HASI 5626 100-K-64, 100-KE Floodplain, 100-KE Flood 
Plain Contamination Area

20059/30/1995 2005/

HASI 5627 R 100-N-27, 108-N Sump, 108-N 
Neutralization Pit

/

HASI 5628 100-N-56, 181-N Building Drywell 20059/30/1995 2005/

HASI 5629 100-N-25, French Drain 1 Liquid Waste Site 
(100N TBR 4.86)

20039/30/1998 2003/

HASI 5630 100-N-24, Hydrogen Dry Well Liquid Waste 
Site, Hydrogen Peroxide Drywell

2007 2007/

HASI 5631 100-N-23, Resin Disposal Pit Liquid Waste 
Site 1

2007 2007/

HASI 5632 100-N-30, Unplanned Release on 10 inch 
Blowdown Pipeline #2

2003 2003/

HASI 5633 R 100-N-21, Blast Yard Solid Waste Site, 1143-
N Blast Yard

/

HASI 5634 100-N-28, Resin Disposal Pit Liquid Waste 
Site 2

2003 2003/

HASI 5635 100-N-17, Burn Pit 2, 128N-FS-1, 128-N-1 2006 2006/

HASI 5636 100-N-16, Burn Pit 1, 128N-FS-3, 128-N-1 2011 2011/

HASI 5637 100-N-14, Contaminated Soil Solid Waste 
Site 2

2011 2011/
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HASI 5638 100-N-13, Contaminated Soil Solid Waste 
Site 1

2011 2011/

HASI 5639 R 100-N-21, Blast Yard Solid Waste Site, 1143-
N Blast Yard

/

HASI 5640 100-K-67, 165-KE Power Control Building 20099/30/1995 2009/

HASI Y5641 120-KE-9, 183-KE Brine Pit, 183-KE Salt 
Dissolving Pits and Brine Pump Pit

2004 Pending9/30/1995 2004Liquid Surface 
Impoundments/Sumps

HASI 5642 R 100-N-22, Sanitary Sewer System 
(Undocumented), 1705-N Septic Tank and 
Cesspool

/

HASI 5643 100-N-38, Unplanned Release at 1300-N 20049/30/1995 2004/

HASI 5644 100-N-53, 181-N Building Waste Oil Tank 20049/30/1995 2004/

HASI 5645 R 100-N-52, HGP Gasoline Storage Tank 9/30/1995/

HASI 5646 100-N-51, HGP Building Oil Storage Area 20049/30/1995 2004/

HASI 5647 100-N-50, HGP Turbine Oil filter Unit, 
Turbine oil cleaning system

20049/30/1995 2004/

HASI 5648 100-N-47, Military Artillery Site Solid Waste 
Site

20049/30/1995 2004/

HASI 5649 R 100-N-46, HGP Diesel Oil Storage Tank 9/30/1995/

HASI 5650 100-N-45, 1703-N Septic Tank 20049/30/1995 2004/

HASI 5651 R 100-N-41, 1701-NE Septic Tank 9/30/1995/

HASI 5652 R 100-N-40, Unplanned Release at 108-N 9/30/1995/

HASI 5653 100-N-26, French Drain 2 Liquid Waste Site 
(100N TBR 4.86)

2003 2003/

HASI 5654 100-N-39, Hanford Substation Dumping Area 
SWMU #11

20049/30/1995 2004/
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HASI 5655 100-N-31, Unplanned Release on 30 inch 
Pipe Line

2003 2003/

HASI 5656 100-N-37, 109-N Asbestos Release 20119/30/1995 2011/

HASI 5657 100-N-36, 107-N Oil Stained Pad 2003 2003/

HASI 5658 100-N-34 2003 2003/

HASI 5659 100-N-33, 100-N Military Installation Ash Pit 2003 2003/

HASI 5660 100-N-32, Unplanned Release on 25-
centimeter (10-inch) Blowdown Pipeline #3

2003 2003/

HASI 5661 600-45, Transite and Metal Debris Pile 9/30/19949/30/1994/

HASI 5662 600-44, Herbicide/Pesticide Empty Container 
Pile, Enyert Well Empty Pesticide Container 
Dump, 600-68

9/30/19949/30/1994/

HASI 5663 600-43, McGee Fish Farm 9/30/19949/30/1994/

HASI 5664 600-42, H 71 Anti-Aircraft Artillery (AAA) 
Site

9/30/19949/30/1994/

HASI 5665 600-41, H 70 Anti-Aircraft Artillery (AAA) 
Site

9/30/19949/30/1993/

HASI 5666 600-102, 600 AMBS, 600 Area Army 
Munitions Burial Site

9/30/19949/30/1994/

HASI N5667 600-8, MIL - H-06C, Control Center for 
"Battery A" Nike Missile, Wahluke Slope 
Nike Missile Base, WSNMB, 600-103 (Part)

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5668 600-14, MIL - PSN 01 9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5669 600-106, WBPAC, White Bluffs Pickling 
Acid Cribs, White Bluff Pickling Acid Cribs

9/30/1995 Pending9/30/1998Waste/Ditches

Page 59 of 71

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0415

Project RL-ER01 / 100 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N5670 600-73, Wahluke Slope Igloo Sites 9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5671 600-72, Wahluke Slope H-12-R Debris Site, 
H-12R

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5672 600-7, Nike Asbestos Pipe Site, 
Concrete/Asbestos Pipe Site

9/30/19959/30/1998Waste/Landfills

HASI N5673 600-6, MIL - H-12-L, "Battery B" Nike 
Missile Launch Site

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5674 600-19, MIL - PSN 90, H-90, Base Camp 410 9/30/19959/30/1995Buildings & 
Equipment/Physical 
Plant

HASI N5675 600-18, MIL - PSN 72/82, PSN 72, H-82, 
Tent Camp 515

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5676 600-17, MIL - PSN 12/14 Site and Military 
Dump, Tent Camp 505, PSN 12, H-14

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5677 600-75, Wahluke Slope PSN 80 Debris Site 9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5678 600-15, MIL - PSN 04 9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5679 600-76, Wahluke Slope "Radar" Site, 
Underground Rooms

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5680 600-13, MIL - H-83L, Battery "C" Launch 9/30/19959/30/1998Buildings & 
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Site Equipment/Physical 
Plant

HASI N5681 600-12, MIL - H-83C, Battery "C" Control 
Center

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5682 600-11, MIL - H-81R 9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5683 600-10, MIL - H-12C, "Battery B" Nike 
Missile Control Center

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5684 600-81, Wahluke Slope Homestead Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5685 600-101, RRCWP, Riverland Railroad Car 
Wash Pit

9/30/1995 Pending9/30/1994Waste/Burn Pits

HASI N5686 600-104, USBR, USBR 2,4-D Burial Site, 
USBR-2.4-D

9/30/19959/30/1998Waste/Landfills

HASI N5687 600-105, SDBDL, Sodium Dichromate Barrel 
Disposal Landfill

9/30/1995 Pending9/30/1998Waste/Landfills

HASI N5688 600-16, MIL - PSN 07/10,  PSN 10, H-07-H, 
Base Camp 500

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5689 600-85, Wahluke Slope Stove Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5690 600-94, Wahluke Schoolhouse 9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5691 600-93, Hanford Firing Range 9/30/19959/30/1998Waste/Landfills
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HASI N5692 600-92, Wahluke Slope Gravel Pit #56, 
Borrow Pit #56

9/30/19959/30/1998Waste/Burn Pits

HASI N5693 600-91, Wahluke Slope Gravel Pit #47 9/30/19959/30/1998Waste/Burn Pits

HASI N5694 600-90, Wahluke Slope Coyote Bait Can/Bait 
Station

9/30/19959/30/1998Waste/Landfills

HASI N5695 600-9, MIL - H-06L, Battery "A" Nike 
Missile Installation Launch Site, Wahluke 
Slope Nike Missile Base, WSNMB, 600-103 
(Part)

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5696 600-89, Wahluke Slope Asphalt Batch Plant 9/30/19959/30/1998Waste/Landfills

HASI N5697 600-88, Wahluke Slope Lonetree Homestead 9/30/19959/30/1998Waste/Landfills

HASI N5698 600-74, Wahluke Slope PSN 12/14 Military 
Construction Dump, Motor Pool Dump

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5699 600-86, Wahluke Slope Wasteway Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5700 600-84, Wahluke Slope Wagon Road Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5701 600-83, Wahluke Slope Stock Tank Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5702 600-82, Wahluke Slope Overlook Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5703 600-95, Wahluke Slope Bridge Disposal 
Area, Bridge Overlook Site

9/30/19959/30/1998Waste/Landfills

HASI N5704 600-80, Wahluke Slope Cow Camp Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5705 600-79, Wahluke Slope Clay Pit Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N5706 600-78, Power Pole 12-3 Cistern, 12-3 Cistern 9/30/19959/30/1998Tanks/Underground 
Storage Tanks

HASI N5707 600-77, Wahluke Slope Shrapnel Sites, 
Antiaircraft Gun Shrapnel Sites 1, 2, 3

9/30/19959/30/1998Buildings & 
Equipment/Physical 
Plant

HASI N5708 600-87, Wahluke Slope Dune Homestead 9/30/19959/30/1998Waste/Landfills

HASI N5709 116-B-5, 116-B-5 Crib, 116-B-5 Trench, 108-
B Crib

2/28/19979/30/1995Waste/Ditches

HASI N5710 100-D-19, Sludge Trench #6, 107-D Sludge 
Trench #6

2003 3/30/199712/3/1997 2003Waste/Trenches / 
Outfalls

HASI N5711 116-B-4, 105-B Dummy Decontamination 
French Drain, 105-B Dummy 
Decontamination Disposal Crib

5/31/19979/30/1995Waste/Ditches

HASI N5712 116-C-1, 107-C Liquid Waste Disposal 
Trench

9/30/1997 Pending9/30/1995Waste/Trenches / 
Outfalls

HASI N5713 100-D-22, Sludge Trench #5, 107-DR Sludge 
Trench #5

11/30/199
7

9/30/1995Waste/Trenches / 
Outfalls

HASI N5714 1607-D2, 1607-D2 Septic Tank and 
Associated Drain Fields, 124-D-2, 1607-D2 
Sanitary Sewer System, 1607-D2 Septic Tank

2/28/1998 Pending9/30/1995Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5715 100-D-22, Sludge Trench #1, 107-D Sludge 
Trench #1

3/30/19989/30/1995Waste/Trenches / 
Outfalls

HASI N5716 100-D-18, Sludge Trench #4, 107-DR Sludge 
Trench #4

3/30/19989/30/1995Waste/Trenches / 
Outfalls

HASI N5717 100-D-20, Sludge Trench #3, 107-D Sludge 
Trench #3

3/30/19989/30/1995Waste/Trenches / 
Outfalls

HASI N5718 116-D-7, 107-D Retention Basin, 107-D 7/31/1998 Pending9/30/1995Liquid Surface 
Impoundments/Holding 
Ponds
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Release Sites

No
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HASI N5719 116-B-14, 107-B North Sludge Trench, 107-
B Liquid Waste Disposal Trench No. 1, 116-
B-2, 107-B #1 Grave

9/30/1998 Pending9/30/1995Waste/Trenches / 
Outfalls

HASI N5720 116-B-13, 107-B South Sludge Trench, 116-
B-8, 107-B #2 Grave, Basin Sludge Burial Pit

9/30/1998 Pending9/30/1995Waste/Trenches / 
Outfalls

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cost Effective, In Situ Remediation in the Vadose Zone of One or More of the Following Radionuclides:  Uranium, Plutonium, Cesium, Cobalt, and Strontium-90

RL-SS12

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Real-Time Field Screening During Excavation for Heavy Metals with Emphasis on the Following:  Lead, Chromium, Mercury, and Barium.

RL-SS13

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Dig Face Characterization

Delineating Contamination in Soils

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Real-Time Field Screening During Excavation for Radionuclides with Emphasis on the Following: Uranium, Plutonium, Strontium-90, and Technetium-99

RL-SS14

Focus Area Work Package:

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, In Situ Characterization to Determine the Extent of Soil Contamination of One or More of the Following Heavy Metals: Hexavalent Chromium, Mercury, and Lead

RL-SS15

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, In Situ Characterization to Determine the Extent of Soil Contamination of One or More of the Following Radionuclides:  Uranium, Plutonium, Cesium, Cobalt, or 
Strontium-90

RL-SS16

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Long-Life Waste Isolation Surface Barrier

RL-SS17

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Long-Term Surface Barriers

Related CCP Milestones Related Waste Streams Agree? Change?

01482:  ER-14 - LLW Soils 200 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Methods for Debris Handling and Segregation

RL-SS20

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01505:   - Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Technologies for Detection/Delineation of Burial Ground Contents and Subsurface Geological Boundaries.

RL-SS10

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Very Early-Time Electromagnetic System

Three Dimensional Three-Component Seismic Imaging for Site Characterization

Inverse Scattering Ground Penetrating Radar Imaging of Buried Objects

Inverse Scattering Ground Penetrating Radar Imaging of Buried Objects

High Resolution Imaging Using Holographic Impulse Radar Array

High Resolution Imaging Using Holographic Impulse Radar Array

Related CCP Milestones Related Waste Streams Agree? Change?

01477:  T3ER - CH TRU Debris to WM Y N

01505:   - Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cost-Effective, In Situ Remediation of Hexavalent Chromium in the Vadose Zone

RL-SS11

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

In Situ Gaseous Reduction System

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Ex Situ Treatment of Soils Contaminated with Lead and Other TCLP Metals

RL-SS24

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Cost-Effective Methods for Sub-Surface Access to Support Characterization and Remediation

RL-SS25

Focus Area Work Package: Access and Delivery Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-09

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Methods for Determining Distribution of Beta Emitting Contaminants in Subsurface Soils

RL-SS26

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: In Situ Gaseous Reduction System

Potential Deployment
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: High Resolution Imaging Using Holographic Impulse Radar Array

Potential Deployment 2000
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